

Status of Active Capital Improvement Program Projects

While not all-inclusive, the following is a summary of the projects currently under way. Minor projects, most Non-Discretionary projects, and projects that are complete or nearly complete have been omitted.

Projects noted as "On Hold Pending Resources" are primarily delayed due to the high number of engineering and project manager vacancies. Hiring is currently underway and staff anticipates being able to start work on these projects over the next year.

Number	Projects	Notes/Status
Transportation Projects		
14-46	Caltrain Modernization Program - Environmental Review	Underway
16-48	East Whisman Transit-Oriented Development Improvements, Phase II: Ellis Street Improvements	In Design Phase
16-58 18-43	Shoreline Boulevard Interim Bus Lane and Utility Improvements, Design and Construction	In Re-design Phase
16-60 20-38	Shoreline Boulevard at Highway 101 Bicycle/Pedestrian Bridge, Design and Construction	Preliminary Design Underway
17-37 22-27	Rengstorff Avenue Grade Separation, Design/ROW and Environmental Clearance	In Design Phase
18-44	Rengstorff Ave and Leghorn St Traffic Signal and Geometric Modifications	Finalizing Traffic and Parking Study
18-45	San Antonio and Bayshore Traffic Signal and Geometric Modifications	In Design Phase
19-34	Charleston Road Improvements, Design	In Design Phase
19-36	Mayfield/San Antonio Bike/Ped Tunnel, Preliminary Design	On Hold Pending Resources
19-59 20-37	NB Shoreline /101 Off-Ramp Realignment, Design and Construction	In Design Phase
19-61 21-38	El Monte Corridor Improvements, Design and Construction	In Study Phase
19-65	SR237/Middlefield Interchange Improvement	In Study Phase
20-40	Plymouth/SpacePark Realignment	In Design Phase
20-52	Downtown Parking Lot Improvements	On Hold Pending Resources
20-58	Castro Pedestrian Mall Feasibility Study	Complete
20-61 22-29	El Camino Real Bike Improvements, Design and Construction	Caltrans Design Complete. Construction anticipated summer 2023
20-63	Thompson Av & Central Expr Traffic Signal	On Hold - County Project
21-35	Transit Center Grade Separation and Access Project, Final Design	In Design Phase
21-36	Active Transportation Plan	Underway
21-39	Grant Road and Sleeper Avenue Intersection Improvements, Design and Construction	In Design Phase
21-40	California Street (West) Complete Street Improvements, Pilot	In Design Phase
22-28	Landings Frontage Road (Landings to Permanente Creek)	In Design Phase
22-30	Terra Bella Avenue Bikeway Feasibility Study	On Hold Pending Resources
23-26	Citywide Travel Demand Model Update	Initiated
23-27	MTC Mobility Hub Pilot	Underway
23-28	Landings Frontage Rd Connections (Rengstorff Ave to Plymouth St), Design	On Hold Pending Resources
23-29	Hope Street and Villa Street Traffic Signal Installation	On Hold Pending Development Project
23-30	Active Transportation Improvements	On Hold Pending Resources
23-49	Interim Pedestrian Mall Improvements	Underway
Streets and Sidewalks Projects		
19-48	Street Reconstruction Project (Sonia Drive, Park Drive, and Park Court)	Out to Bid
20-30	SB-1 Streets Project (Castro Curb Ramps)	In Design Phase
21-01	Street Resurfacing and Slurry Seal Program (Fairchild and Leong)	Out to Bid
21-30	SB-1 Streets Project (Velarde St, Pamela Dr, Bay St, Doverton Sq, Katina Way)	In Design Phase
21-41	Street Reconstruction Project (Crittenden Lane)	On Hold Until Salt Pond Restoration Hauling Complete
22-01	Annual Street Maintenance (Middlefield Rd)	On Hold Pending Resources
22-03	SB-1 Streets Project (Chiquita Ave, Fay Way, Lara Ln, Leghorn St, Miller Ave, Quincy Dr, Benjamin Dr, Emmon Dr)	On Hold Pending Resources
22-31	Street Reconstruction Project (Shoreline Blvd-gatehouse to kite flying area)	On Hold Pending Resources
23-01	Annual Street Maintenance (Central Neighborhood))	On Hold Pending Resources
23-03	SB-1 Streets Project (Appletree Ln, Bornada Ave, Fordham Way, Lola Ln)	On Hold Pending Resources
23-31	Street Reconstruction Project (Miramonte & Sladky)	On Hold Pending Resources

Status of Active Capital Improvement Program Projects

While not all-inclusive, the following is a summary of the projects currently under way. Minor projects, most Non-Discretionary projects, and projects that are complete or nearly complete have been omitted.

Projects noted as "On Hold Pending Resources" are primarily delayed due to the high number of engineering and project manager vacancies. Hiring is currently underway and staff anticipates being able to start work on these projects over the next year.

Number	Projects	Notes/Status
Information Technology Projects		
12-45	Regional Public Safety Automated Information Systems	Underway
15-49	Police Department/Library CCTV Replacement	Underway
16-51	Replacement of Utility Billing/Cash Receipting/Business License System	Underway
21-42	Project Management Database	On Hold Pending Resources
21-44	Adobe Building A/V Upgrade	On Hold Pending Resources
Parks and Recreation Projects		
13-34	Landels Park Restroom	Coordination With School District
17-47	Castro School Bathroom, Partnership with School District	Coordination With School District
18-38	Rengstorff Park - Aquatics Center Replacement, Design and Construction	In Construction Phase
18-48	Colony Connection to Permanente Creek Trail	In Construction Phase
20-48	400 San Antonio Rd Mini Park (Fayette Park)	In Construction Phase
20-50	Stevens Creek Trail Extension from Dale/Heatherstone Way to West Remington Drive, Design	On Hold Pending Resources
20-55	Shoreline Play Structure Replacement	On Hold Pending Resources
21-46	Sand Volleyball Court at Sylvan Park	In Construction Phase
21-47	Sylvan Park Trellis Replacement	In Construction Phase
21-48	Rengstorff Park Maintenance and Tennis Buildings Replacement, Design and	Out to Bid in April 2023
21-57	Cuesta Park Fitness Court	Underway
21-60	525 East Evelyn Park	In Concept Phase
21-61	1720 Villa Park	In Concept Phase
22-36	Trash Enclosures Parks Improvements, Feasibility Study	On Hold Pending Resources
22-37	Parks and Recreation Strategic Plan	Underway
23-36	Pickleball Court Preliminary Study & Design	In Study Phase
23-37	Biodiversity Strategy	Underway
Facilities Projects		
18-41 20-35	Fire/Police Training and Classroom Facility at Fire Station 5, Design and Construction	In Construction Phase
18-51	MOC Security Upgrades	In Design Phase
19-60 20-49	Public Safety Building, Study and Design	In Concept Phase
20-39	Shoreline Boathouse Expansion	On Hold Pending Resources
20-54	Civic Center Infrastructure, Phase I	Underway
20-64	Solar Panel Systems at City Facilities, Study	On Hold Pending Resources
20-65	Fire Station No. 4 - Internal Modifications to FS4 and MOC	In Construction Phase
21-49	Center for the Performing Arts Sound System, Phase II	In Construction Phase
21-50	City Buildings Workspace Study & Modifications	Underway
22-32	Civic Center Infrastructure, Phase II	Underway
22-38	Rengstorff House Restoration, Interior and Outdoor, Design and Improvements	On Hold Pending Resources
23-32	Fire Bay Door Evaluation and Replacement	On Hold Pending Resources
23-33	Lot 5 Parking Structure, Study and Preliminary Design	On Hold Pending Resources
23-34	Adobe Building - Patio Tiles Replacement	On Hold Pending Resources
23-35	Whisman Sports Center and Mountain View Sports Pavilion Renovations	On Hold Pending Resources
23-48	Community Center Resiliency Hub	Underway
Miscellaneous Projects		
19-69	Lease/Purchase of Evelyn Lot	Underway
20-66	Downtown Precise Plan Update	Underway
20-67	R3 Zone	Underway
20-99	Sustainability Projects	Underway
21-51	Capital Improvement Program Development	Underway
22-34	City Hall HVAC GHG Offsets, Phase I	Underway
22-44	MV Community Shuttle EV Charging Units	Underway

Status of Active Capital Improvement Program Projects

While not all-inclusive, the following is a summary of the projects currently under way. Minor projects, most Non-Discretionary projects, and projects that are complete or nearly complete have been omitted.

Projects noted as "On Hold Pending Resources" are primarily delayed due to the high number of engineering and project manager vacancies. Hiring is currently underway and staff anticipates being able to start work on these projects over the next year.

Number	Projects	Notes/Status
22-45	Historic Preservation Ordinance & Historic Register Update	Underway
Regulatory Requirements Projects		
18-52	Lower Stevens Creek Levee Improvements	In Concept Design
18-53	South Bay Salt Pond Restoration Project - Mountain View Ponds Components	In Design Phase
18-54	Charleston Slough Improvement - Environmental Clearance	On Hold Awaiting CEQA and Permitting
20-36	Sailing Lake Improvements, Construction	In Construction Phase
21-53	Sailing Lake Access Road Improvements, Construction	Post Construction Monitoring
21-54	Shoreline Sea Level Rise Study Update	Underway
23-44	Shoreline Park Water Control Structures Improvements	Underway
Utilities Projects		
10-28	California Street Rule 20A Underground Utility District No. 40	In Design Phase
16-61 20-41	Water & Sewer Main Replacement Crossing Hwy 101 at Three Locations, Design and Construction	Macon Completed, Shoreline in Final Design Phase
19-39	Well Abandonment (10 and 17) and Well Siting Study	In Construction Phase
19-43	Upgrades to Irrigation Pump Station, Phase I	In Design Phase
19-44	Amphitheatre Pump Station, Evaluation and Repair	Assessment Complete
19-45	San Antonio Area Sewer Improvements, Construction (Phase I)	On Holding Pending Easement from Palo Alto
19-46	Water System Operations Study and Transmission Main Condition Assessment	Underway
20-43	Water & Sewer Master Plan Update	Complete
20-44	Charleston Pump Station Realignment	Underway
20-51	Storm Drain Fee Study	Underway
20-62	Shoreline Area Irrigation Main Replacements, Study and Design	In Design Phase
21-55	Whisman Pump Station Engineering Study and Design	In Design Phase
22-41	Downtown Utility Improvements, Design	In Design Phase
22-42	Middlefield and Moffett Sewer Replacement, Design	In Design Phase
22-43	Coast Casey Storm Drain Pipe Rehabilitation	Preliminary Assessment Complete
23-40	Recycled Water System Expansion, Phase I	Underway
23-41	Shoreline PVC Landfill Gas Header Replacement	Underway
23-42	Miramonte Reservoir Pump Station Fence Replacement	Underway
23-43	Miramonte Reservoir Pump Station Improvements	In Design Phase
23-45	Smart Metering Program	Underway
23-46	Utility Rate Study	Underway