

## Status of Active Capital Improvement Program Projects

While not all-inclusive, the following is a summary of the projects currently under way. Minor projects, most Non-Discretionary projects, and those that are complete or nearly complete have been omitted.

Number	Projects	Notes/Status
<b>Transportation Projects</b>		
14-46	Caltrain Modernization Program - Environmental Review	Underway
16-48	East Whisman Transit-Oriented Development Improvements, Phase II: Ellis Street Improvements	In Design Phase
16-58 18-43	Shoreline Boulevard Interim Bus Lane and Utility Improvements, Design and Construction	In Construction Phase
16-60 20-38	Shoreline Boulevard at Highway 101 Bicycle/Pedestrian Bridge, Design and Construction	Conceptual Design Completed
17-37	Rengstorff Avenue Grade Separation, Preliminary Design and Environmental Clearance	Underway
18-44	Rengstorff Ave and Leghorn St Traffic Signal and Geometric Modifications	In Design Phase
18-45	San Antonio and Bayshore Traffic Signal and Geometric Modifications	In Design Phase
18-68 21-39	Grant Road and Sleeper Avenue Intersection Improvements, Design and Construction	On Hold Pending Completion of Study Phase
19-34	Charleston Road Improvements, Design	In Design Phase
19-36	Mayfield/San Antonio Ped/Bike Tunnel, Preliminary Design	On Hold Pending Resources
19-59 20-37	NB Shoreline /101 Off-Ramp Realignment, Design and Construction	In Design Phase
19-61 21-38	El Monte Corridor Improvements, Design and Construction	On Hold Pending Completion of Study Phase
19-65	SR237/Middlefield Interchange Improvement	Underway
20-40	Plymouth/SpacePark Realignment	In Design Phase
20-52	Downtown Parking Lot Improvements	In Design Phase
20-58	Castro Pedestrian Mall Feasibility Study	Underway
20-63	Thompson Av & Central Expr Traffic Signal	Coordination With County Underway
21-34	North Bayshore Transportation Improvements, Coordination, and Implementation	Underway
21-35	Transit Center Grade Separation and Access Project, Final Design	In Design Phase
21-36	Pedestrian Master Plan Update	Underway
21-40	California Street (West) Complete Street Improvements, Pilot	On Hold Pending Resources
20-47	Calderon Avenue Bike lane - Mercy to El Camino Real	In Design Phase
20-59	Automated Guideway Transportation Phase II, Feasibility Study	On Hold Pending New Council Priorities
20-61	El Camino Real Bike Improvements, Design	In Design Phase
<b>Streets and Sidewalks Projects</b>		
19-48 20-45	Street Reconstruction Project (Sonia Drive, Park Drive, and Park Court)	In Design Phase
19-50	Crosswalk Improvements	In Design Phase
21-41	Street Reconstruction Project (Leong Drive and Crittenden Lane)	In Design Phase
<b>Information Technology Projects</b>		
12-45	Regional Public Safety Automated Information Systems	Underway
15-49	Police Department/Library CCTV Replacement	Underway
16-51	Replacement of Utility Billing/Cash Receipting/Business License System	Underway
21-42	Project Management Database	Underway
21-44	Adobe Building A/V Upgrade	On Hold Pending Resources
<b>Parks and Recreation Projects</b>		
11-36	Improvements to Open Space at Bonnie and Beatrice Streets	Construction On Hold Pending Resources
13-34	Landels Park Restroom	Coordination With School District Underway
17-47	Castro School Bathroom, Partnership with School District	Coordination With School District Underway
18-38	Rengstorff Park - Aquatics Center Replacement, Design	In Design Phase
18-48	Colony Connection to Permanent Creek Trail	In Design Phase
20-48	400 San Antonio Rd Mini Park	In Design Phase
20-50	Stevens Creek Trail Extension from Dale/Heatherstone Way to West Remington Drive, Design	Underway
20-55	Shoreline Play Structure Replacement	In Design Phase
21-45	South Whisman Park, Construction	In Design Phase
21-46	Sand Volleyball Court at Sylvan Park	In Design Phase
21-47	Sylvan Park Trellis Replacement	Underway

## Status of Active Capital Improvement Program Projects

While not all-inclusive, the following is a summary of the projects currently under way. Minor projects, most Non-Discretionary projects, and those that are complete or nearly complete have been omitted.

Number	Projects	Notes/Status
21-48	Rengstorff Park Maintenance and Tennis Buildings Replacement, Design	Underway
<b>Facilities Projects</b>		
18-41	Fire/Police Training and Classroom Facility at Fire Station 5, Design	In Design Phase
18-51	MOC Security Upgrades	In Design Phase
19-60 20-49	Police/Fire Administration Building Expansion, Study and Design	In Study Phase
19-68	City Hall/CPA Roof Repair	City Hall Roof Completed/CPA in Design
20-35	Fire Station 5 Classroom/Training, Construction	In Design Phase
20-39	Shoreline Boathouse Expansion	In Design Phase
20-53	Michaels at Shoreline Improvements	Construction Begins Spring 2021
20-54	Civic Center Infrastructure, Phase I	Underway
20-64	Solar Panel Systems at City Facilities, Study	Underway
20-65	Fire Station No. 4 - Internal Modifications to FS4 and MOC	In Design Phase
21-49	Center for the Performing Arts Sound System, Phase II	On Hold Pending Resources
21-50	City Buildings Workspace Study	Underway
<b>Miscellaneous Projects</b>		
19-66	Gateway Master Plan	Underway
19-69	Lease/Purchase of Evelyn Lot	Underway
20-66	Downtown Precise Plan Update	Underway
20-67	R3 Zone	Underway
20-99	Sustainability Projects	Underway
21-51	Capital Improvement Program Development	Underway
<b>Regulatory Requirements Projects</b>		
18-52	Lower Stevens Creek Levee Improvements	In Design Phase
18-53	South Bay Salt Pond Restoration Project - Mountain View Ponds Components	In Design Phase
18-54	Charleston Slough Improvement - Environmental Clearance	Underway
20-36	Sailing Lake Improvements, Construction	In Design Phase
21-53	Sailing Lake Access Road Improvements, Construction	In Design Phase
21-54	Shoreline Sea Level Rise Study Update	Underway
<b>Utilities Projects</b>		
10-28	California Street Rule 20A Underground Utility District No. 40	In Design Phase
14-49	Water and Sewer Capacity Analyses	Underway
16-61	Water & Sewer Main Replacement Crossing Hwy 101 at Three Locations, Design	In Design Phase
19-39	Well Abandonment (10 and 17) and Well Siting Study	In Design Phase
19-43	Upgrades to Irrigation Pump Station, Phase I	On Hold Pending Resources
19-44	Amphitheatre Pump Station, Evaluation and Repair	On Hold Pending Resources
19-45	San Antonio Area Sewer Improvements, Construction (Phase I)	In Design Phase
19-46	Water System Operations Study and Transmission Main Condition Assessment	Underway
19-49	Cross Culvert Removal and Storm Drain Extensions	In Design Phase
20-41	Water & Sewer Replacement 101 at Two Locations, Construction	In Construction Phase
20-42	Interceptor Force Trunk Rehab, Construction, Phase II	In Design Phase
20-43	Water & Sewer Master Plan Update	Underway
20-44	Charleston Pump Station Realignment	Underway
20-51	Storm Drain Fee Study	On Hold Pending Resources
20-62	Shoreline Area Irrigation Main Replacements, Study and Design	On Hold Pending Resources
21-55	Whisman Pump Station Engineering Study	Underway