

Active Discretionary Projects

Project Name	Status
Parks and Recreation	
Huff Park Restroom, 04-29	Under construction by School District
Crittenden Turf Replacement, 12-33	Under construction by School District
Landels Park Restroom, 13-34	Under construction by School District
Fayette Park, 13-36	Finalizing design
Shoreline Maintenance Storage Plan, 14-34	Rescoped project due to burrowing owls - project to restart
McKelvey Park Detention Basin, 14-54	Under construction by Water District
Shoreline Park Irrigation Replacement, 16-31	Under construction
Graham Athletic Field Turf Replacement, 16-37	Bidding
Park Irrigation Pump Installation, 16-45	Under construction
Park Restroom Renovation, Group B, 16-46	Construction completing
Permanente Creek Trail - Rock Street to Middlefield, 16-47	Under construction by School District
Rengstorff Park Community Center, Construction, 17-32	Under construction
South Whisman Area Park, Design, 17-34	Consultant selection
Park Restroom Renovation, Group A, 17-39	Finalizing design
Wyandotte Park Design, 17-40	Starting design
Stevens Creek Trail Bridge Improvement Feasibility Study, 17-42	Finalizing study
Community Garden at Shoreline and Latham, 17-44	Under design
Evandale Mini Park, 17-45	Starting design
Mora/Ortega Park, Design and Construction, 17-46	Starting design
Castro School Bathroom, Partnership with School District, 17-47	Under construction by School District
Stevens Creek Trail Temporary Detour, 17-56	Under construction in coordination with Water District
Pickleball Courts, 18-35	Finalizing design
All Inclusive Playground, 18-36	Coordination with Magical Bridge
Rengstorff Park Aquatics Center Replacement, Design, 18-38	Consultant selection
Stevens Creek Trail Extension from Dale/Heatherstone Way to West Remington, 18-39	Coordination with other cities

Active Discretionary Projects

Project Name	Status
Pedestrian/Bicycle	
Modifications to Castro Street between El Camino Real and Miramonte Ave, 14-36	Construction completing
Modifications to Grant/Phyllis/Martens Intersection, 15-31	Awarding contract for construction
Latham Street/ Church Street Bike Boulevard, Study, 16-38	Finalizing study
Shoreline Boulevard - Right-of-Way and Tree Impact Analysis, 16-56	Finalizing analysis
El Monte/Marich Pedestrian Improvements, 17-29	Bidding
Bicycle Transportation Plan - Bike Lanes, 17-35	Design and construction underway on various projects
Stierlin Road Bicycle and Pedestrian Improvements, Design 17-41	Not started
Castro Street Bike Lane, El Camino Real to California Street, Facility Study, 17-53	Underway

Project Name	Status
Traffic and Transportation	
Highway 85 Noise Barrier Study, 11-38	Ongoing with VTA and Caltrans
Castro/Moffett/Central Intersection Near Term Improvements, 16-40	Under design
Shoreline Boulevard Interim Bus Lane and Utility Improvements, Design, 16-58	Under design
Charleston Road Improvements, Design, 16-59	Under design
Shoreline Boulevard at Highway 101 Bicycle/Pedestrian Bridge, Preliminary Design, 16-60	Consultant selection
Automated Gateway Transit Feasibility Study, 17-36	Adopted by Council 3/6/18 - next steps underway
Rengstorff Grade Separation Environmental Clearance, 17-37	Underway
Transit Center Master Plan Next	Underway

Project Name	Status
Street Work	
Hackett and Wagner Avenue Reconstruction, Projects 16-30 & 17-33	Under construction
East Whisman Area Transit Oriented Development (TOD) Improvement, 16-48	Ready for bidding

Active Discretionary Projects

Project Name	Status
Utilities	
California Street Rule 20A Underground Utility District, 10-28	Design by PG&E
Leong Drive Water & Sewer Main Replacement, 16-21 & 16-22	Finalizing design
Citywide Trash Capture Device, 16-53	Under construction
Storm Drain Master Plan Update, 16-54	Finalizing study
Water & Sewer Main Replacement Crossing Hwy 101 at Three Locations, Design, 16-61	Starting design
Immediate Repairs to Sewage Pump Station, 17-48	Under design
San Antonio Area Sewer Improvements Design, 17-50	Under design
Shorebird Way & Charleston Road Recycled	Consultant selection

Project Name	Status
Public Safety	
Fire Station Alerting System, 14-50	Finalizing design and preparing to bid
Fire Station 4 Modular Exercise Facility, 17-38	Preliminary design
Fire/Police Training and Classroom Facility at Fire Station 5 Design, 18-41	Consultant selection
FS #4 Fire Training Tower Rehabilitation, 18-50	Under design

Project Name	Status
Non Park Buildings	
City Hall Remodel (1, 2, 3 Floors), 16-64	Finalizing construction
Fourth Floor Tenant Improvement and Remodeling, 17-43	Finalizing design
CPA Main Stage Catwalk & Balcony Rail Fall Protection, 18-40	Various components under design and construction
Library Space Modifications, Construction 18-60	Under construction

Project Name	Status
Infrastructure	
Downtown Way Finding, 15-30	Finalizing construction
Lower Stevens Creek Improvements Study, 15-36	Finalizing study
Sailing Lake Access Road, 15-38	Under design
El Camino Real Streetscape Plan, 16-67	Underway
Charleston Slough Improvement - Feasibility Study, 17-31	Underway
Sailing Lake Shoreline Improvements - Design, 17-52	Under design
2017/18 City Bridges and Culverts Structural Inspection and Repairs, 18-49	Various bridge repairs under construction and inspections
MOC Security Upgrades, 18-51	Under design
South Bay Salt Pond Restoration, 18-53	Under design