

## Shoreline Athletic Fields, Project 11-33

## SUMMARY OF CONTRACT CHANGE ORDERS

Work Description	Cost
Safety-Related Revisions	
Stormwater Pollution Control Plan Revisions	\$ 1,877.18
Demolition Work Revisions	6,286.78
Earthwork	11,326.31
Landfill Gas Collection System Design Revisions	210,978.74
LFG Collection System Revisions Time-Related Overhead Cost	117,751.09
Site Drainage	92,366.67
Subsurface Field Drainage Revisions	(69,960.67)
Existing Utilities (Water, Electrical, and LFG)	55,588.23
Site Furnishing	75,183.23
Asphalt Pavement Revisions	30,533.48
Site Electrical Revision	5,014.76
Irrigation Plans	6,163.16
Landscape Plans	19,285.80
Perimeter Fence Revisions	(45,374.50)
Additional Thrash Removal	163,112.60
Field Lights	4,140.03
Parking Lights	12,009.74
Landfill Cover Revisions	(2,991.18)
Site Concrete Revisions	41,08.44
Concession Building Revisions	98,112.16
Building Revisions Time-Related Overhead Cost	41,841.42
Final Adjustment Change Order	(57,865.48)
<b>TOTAL COST</b>	<b>\$794,249.26</b>