

ACTIVE CIP PARK PROJECTS

Project Title (CIP No.)	Project Scope	Status	Anticipated Construction Timeline	Comments
All-Inclusive Playground (18-36)	Magical Bridge designed playground for children of all abilities.	Construction	Begin: Summer 2023 Complete: Spring 2025 Additional Shade Structures: Summer 2025	Combined with Rengstorff Park Maintenance and Tennis Building, Project 21-48. Park opened to Public on 1/25/2025
Rengstorff Park—Aquatics Center Replacement, Design and Construction (18-38)	New Aquatics Center building, new recreational and lap pools, and site amenities.	Construction	Begin: April 2022 Complete: Spring 2025	Pools open for lap swim on March 3, 2025. Grand Opening Ceremony scheduled for March 29, 2025.
Shoreline Play Structure Replacement (20-55)	Replacement boat-themed play structure at Shoreline at Mountain View.	Design	Begin: Fall 2025 Complete: Summer 2026	Scope expanded to address ADA access along pathway. Timeline impacts from sensitive environmental conditions.
1720 Villa Park, Design (21-61)	New mini-park.	Design	Begin: Summer 2025 Complete: Spring 2026	
Pickleball Court Preliminary Study and Design, (23-36)	Study and design of park sites to add four to 12 pickleball courts.	In Study Phase	Begin Study: Fall 2023 Complete Study: Fall 2025	
San Rafael Avenue Park, Design and Construction (24-36)	New 2.4-acre park.	Preliminary Design	Begin: Fall 2027 Complete: Fall 2028	915 San Rafael Avenue demolition in summer 2025.
Shoreline Lake Cove and Hill Landscaping (24-37)	New landscape area between the pathway and lake shore on the north side of the Boathouse at Shoreline Lake.	Design	Begin: Summer 2026 Complete: Fall 2026	

Project Title (CIP No.)	Project Scope	Status	Anticipated Construction Timeline	Comments
Monta Loma Playground Renovations, Construction (25-38)	Construction but will likely include pour in place surface replacement, addition of a shade structure, and potential replacement of the playground. Other elements may be built dependent on feedback from the community.	Pending staff resources	Pending staff resources	
Eagle Park Pool Improvements (25-38)	Include a full deck replacement, replastering of the pool, new pool lights, removal of the 3M diving board and relocation of the 1M diving board.	Pending staff resources	Pending staff resources	