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Active Discretionary Projects

Project Name Status

Huff Park Restroom, 04-29 Under construction by School District
Crittenden Turf Replacement, 12-33 Under construction by School District
Landels Park Restroom, 13-34 Under construction by School District
Fayette Park, 13-36 Finalizing design

Shoreline Maintenance Storage Plan, 14-34 Rescoped project due to burrowing owls – project to restart

McKelvey Park Detention Basin, 14-54 Under construction by Water District

Graham Athletic Field Turf Replacement, 16-37 Bidding

Park Irrigation Pump Installation, 16-45 Under construction
Park Restroom Renovation, Group B, 16-46 Construction completing
Permanente Creek Trail – Rock Street to
Middlefield, 16-47 Under construction by School District

Rengstorff Park Community Center,
Construction, 17-32 Under construction

South Whisman Area Park, Design, 17-34 Consultant selection
Park Restroom Renovation, Group A, 17-39 Finalizing design
Wyandotte Park Design, 17-40 Starting design
Stevens Creek Trail Bridge Improvement
Feasibility Study, 17-42 Finalizing study

Community Garden at Shoreline and Latham, 17-
44 Under design

Evandale Mini Park, 17-45 Starting design
Mora/Ortega Park, Design and Construction, 17-
46 Starting design

Castro School Bathroom, Partnership with
School District, 17-47 Under construction by School District

Stevens Creek Trail Temporary Detour, 17-56 Under construction in coordination with Water District

Pickleball Courts, 18-35 Finalizing design
All Inclusive Playground, 18-36 Coordination with Magical Bridge
Rengstorff Park Aquatics Center Replacement,
Design, 18-38 Consultant selection

Stevens Creek Trail Extension from
Dale/Heatherstone Way to West Remington, 18-
39

Coordination with other cities

Parks and Recreation

Shoreline Park Irrigation Replacement, 16-31 Under construction
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Pedestrian/Bicycle
Modifications to Castro Street between El
Camino Real and Miramonte Ave, 14-36 Construction completing

Modifications to Grant/Phyllis/Martens
Intersection, 15-31 Awarding contract for construction

Latham Street/ Church Street Bike Boulevard,
Study, 16-38 Finalizing study

Shoreline Boulevard – Right-of-Way and Tree
Impact Analysis, 16-56 Finalizing analysis

El Monte/Marich Pedestrian Improvements, 17-
29 Bidding

Bicycle Transportation Plan – Bike Lanes, 17-35 Design and construction underway on various projects
Stierlin Road Bicycle and Pedestrian
Improvements, Design 17-41 Not started

Castro Street Bike Lane, El Camino Real to
California Street, Facility Study, 17-53 Underway

Project Name Status
Traffic and Transportation
Highway 85 Noise Barrier Study, 11-38 Ongoing with VTA and Caltrans
Castro/Moffett/Central Intersection Near Term
Improvements, 16-40 Under design

Shoreline Boulevard Interim Bus Lane and
Utility Improvements, Design, 16-58 Under design

Charleston Road Improvements, Design, 16-59 Under design
Shoreline Boulevard at Highway 101
Bicycle/Pedestrian Bridge, Preliminary Design,
16-60

Consultant selection

Automated Gateway Transit Feasibility Study,
17-36 Adopted by Council 3/6/18 – next steps underway

Rengstorff Grade Separation Environmental
Clearance, 17-37 Underway

Transit Center Master Plan Next Underway

Project Name Status
Street Work
Hackett and Wagner Avenue Reconstruction,
Projects 16-30 & 17-33 Under construction

East Whisman Area Transit Oriented
Development (TOD) Improvement, 16-48 Ready for bidding
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Project Name Status
Utilities
California Street Rule 20A Underground Utility
District, 10-28 Design by PG&E

Leong Drive Water & Sewer Main Replacement,
16-21 & 16-22 Finalizing design

Citywide Trash Capture Device, 16-53 Under construction
Storm Drain Master Plan Update, 16-54 Finalizing study
Water & Sewer Main Replacement Crossing
Hwy 101 at Three Locations, Design, 16-61 Starting design

Immediate Repairs to Sewage Pump Station, 17-
48 Under design

San Antonio Area Sewer Improvements -
Design, 17-50 Under design

Shorebird Way & Charleston Road Recycled Consultant selection

Project Name Status
Public Safety
Fire Station Alerting System, 14-50 Finalizing design and preparing to bid
Fire Station 4 Modular Exercise Facility, 17-38 Preliminary design
Fire/Police Training and Classroom Facility at
Fire Station 5 Design, 18-41 Consultant selection

FS #4 Fire Training Tower Rehabilitation, 18-50 Under design

Project Name Status
Non Park Buildings
City Hall Remodel (1, 2, 3 Floors), 16-64 Finalizing construction
Fourth Floor Tenant Improvement and
Remodeling, 17-43 Finalizing design

CPA Main Stage Catwalk & Balcony Rail Fall
Protection, 18-40 Various components under design and  construction

Library Space Modifications, Construction 18-60 Under construction

Project Name Status
Infrastructure
Downtown Way Finding, 15-30 Finalizing construction
Lower Stevens Creek Improvements Study, 15-
36 Finalizing study

Sailing Lake Access Road, 15-38 Under design
El Camino Real Streetscape Plan, 16-67 Underway
Charleston Slough Improvement – Feasibility
Study, 17-31 Underway

Sailing Lake Shoreline Improvements – Design,
17-52 Under design

2017/18 City Bridges and Culverts Structural
Inspection and Repairs, 18-49 Various bridge repairs under construction and inspections

MOC Security Upgrades, 18-51 Under design
South Bay Salt Pond Restoration, 18-53 Under design
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