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RECOMMENDATION 
 
Accept 2011-12 Miscellaneous Water and Sewer Main Replacement, Projects 12-21 and 
12-22, and authorize the final contract payment. 
 
BACKGROUND 
 
On April 16, 2013, the City Council awarded the construction contract for 2011-12 
Miscellaneous Water and Sewer Main Replacement, Projects 12-21 and 12-22, to K.J. 
Woods Construction, Inc., of San Francisco, California, at the low bid price of 
$1,978,000, which included a $200,000 construction contingency.  The project installed 
4,605 lineal feet of water main, 11 fire hydrants, 98 3/4” water services and 1 2” water 
service; 4,166 lineal feet of sanitary sewer main, 97 4” and 6 6” sanitary sewer laterals; 
11 sanitary sewer manholes; and 103 sewer cleanouts. 
 
ANALYSIS 
 
The final construction cost of $1,855,778 is within the construction budget of $1,978,000 
and included five change orders to install 6” sanitary sewer lateral for the Police/Fire 
Administration Building basement bathrooms, 2” water service at 771 Rengstorff 
Avenue, cleanout material revisions, manhole modifications, and a final item 
adjustment change order totaling $77,778.  All work has been completed in accordance 
with the plans and specifications. 
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FISCAL IMPACT 
 
The 2011-12 Miscellaneous Water and Sewer Main Replacement, Projects 12-21 and 
12-22, has a project budget of $2,835,000 from the following funding sources: 
 
 Water Fund  $1,335,000 
 Wastewater Fund    1,497,000 
 
 Total Project Budget  $2,832,000 
 
The combined total project expenditure is approximately $2,410,000 ($1,300,000—Water 
Fund and $1,110,000—Wastewater Fund).  The remaining total project balance of 
$422,000 will be returned to the Water and Wastewater Funds. 
 
ALTERNATIVES 
 
Determine that the improvements have not been completed in conformance with City 
standards and decline to accept the improvements until they are completed to the 
satisfaction of the Council. 
 
PUBLIC NOTICING—Agenda posting. 
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