
 

 

DATE: 
 

May 20, 2014 

CATEGORY: 
 

Consent 

DEPT.: 
 

Public Works 
 

TITLE: Recycled Water System Expansion 
Feasibility Study, Project 12-40—
Amend Professional Services 
Agreement 

 
RECOMMENDATION 
 
Authorize the City Manager to amend a professional services agreement with Carollo 
Engineers for the Recycled Water System Expansion Feasibility Study, Project 12-40, in 
the amount of $14,400, for a total not-to-exceed amount of $256,612. 
 
BACKGROUND 
 
In 2011, the Council approved the Recycled Water System Expansion Feasibility Study 
to analyze the benefits and costs of expanding the recycled water system to other areas 
of Mountain View.  In May 2012, the City Council approved a professional services 
agreement with Carollo Engineers in the amount of $213,946 to provide feasibility study 
engineering services.   
 
In May 2013, the City received a feasibility study grant (maximum funding of $75,000) 
from the California State Water Resources Control Board.  Because the State grant 
required unanticipated environmental and financial analyses, in October 2013 the 
Council approved an amendment to the contract scope.  Council also approved an 
increase in the professional services agreement to $242,212 and use of contingency 
funds to complete the additional work.  The study was completed in March 2014 and 
presented to Council in a Study Session on April 1, 2014. 
 
ANALYSIS 
 
In addition to completing the contracted scope of services, Carollo Engineers provided 
additional unplanned services throughout the development of the feasibility study as 
requested by City staff, primarily unanticipated analyses and revision of expansion 
scenarios.  The recommended action will provide funding to pay the $9,400 cost of the 
additional work.   
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The amendment also includes $5,000 of funding for additional support services that 
may be required while the City prepares new capital improvement projects to expand 
the existing recycled water system.  Staff believes the costs for the additional work are 
fair and reasonable and is recommending approval of the request for additional 
funding. 
 
FISCAL IMPACT 
 
The Recycled Water System Expansion Feasibility Study, Project 12-40, is funded with 
$200,000 from the Water Fund, $100,000 from a Federal Bureau of Reclamation 
WaterSMART Grant, and up to $75,000 from a California State Water Resources Control 
Board grant.  The project balance is sufficient to fund the additional requested costs. 
 
ALTERNATIVE 
 
Do not approve the recommendation to amend the professional services agreement. 
 
PUBLIC NOTICING—Agenda posting. 
 
 
Prepared by: Approved by: 
 
Jack Muench Michael A. Fuller 
Senior Civil Engineer Public Works Director 
 
Gregg A. Hosfeldt Daniel H. Rich 
Assistant Public Works Director City Manager 
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