
 

 

DATE: 

 

September 5, 2017 

CATEGORY: 

 

Consent 

DEPT.: 

 

Community Development  

TITLE: North Bayshore Precise Plan 
Amended Scope of Work 

 
RECOMMENDATION 
 
1. Transfer and appropriate $64,000 from the Shoreline Regional Park Community 

Fund (Shoreline Community) available balance to the existing North Bayshore 
Precise Plan capital improvement project (CIP No. 11-45) to fund amendments to 
the North Bayshore Precise Plan Environmental Impact Report (EIR) scope of 
work.  (Five votes required) 

 
2. Authorize the City Manager to amend the existing contract with David J. Powers & 

Associates by $64,000 for an amount not to exceed $1,460,000 for additional tasks 
and analysis supporting the North Bayshore Precise Plan EIR. 

 
BACKGROUND 
 
Since 2013, David J. Powers has been assisting the City with EIR analysis and reports for 
the North Bayshore Precise Plan.  The $1,400,000 contract to date has included two full 
EIRs (North Bayshore Precise Plan Phases I and II—$860,000); additional transportation 
analysis and modeling to determine maximum amount of housing with North Bayshore 
gateway constraints ($400,000); and miscellaneous amendments for additional work, 
including General Plan EIR analysis to add residential uses in North Bayshore 
($140,000). 
 
The costs of Phase I of the Precise Plan EIR will be reimbursed to the City through 
North Bayshore Bonus FAR applications.  Remaining EIR costs will be reimbursed to 
the City through the Land Use Document Fee. 
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ANALYSIS 
 
The proposed budget amendment request ($64,000) includes $52,810 to cover the 
following tasks, plus $11,190 for contingency and the City administrative fee:  
 
• EIR Project Management Support ($16,700).  Additional meetings, coordination, 

and document preparation for David J. Powers, EIR consultants. 
 
• EIR Subconsultant Tasks and Analysis ($36,110).  Additional tasks, meetings, and 

analysis from Fehr & Peers, transportation consultants; Raimi + Associates, 
planners; and Todd Groundwater, water supply engineers.  The bulk of this work 
(approximately $30,000) is for Fehr and Peers.   

 
The budget amendment is requested for two key reasons: 
 
• Additional Analysis.  Fehr & Peers will provide additional analysis regarding 

transportation/land use monitoring options, residential trip-reduction analysis, 
and the Plan’s trip cap policies.  These are issues discussed at recent 
Environmental Planning Commission (EPC) and Council meetings that warrant 
additional analysis and will be brought back to EPC and Council during fall 
meetings for discussion. 

 
• Additional Consultant Meeting Attendance.  The Precise Plan was scheduled for 

adoption hearings in June 2017, but was delayed until fall 2017.  Additional funds 
are required for consultant preparation and attendance at new EPC and Council 
meetings (total of four) in September and November. 

 
FISCAL IMPACT 
 
The requested amount of $64,000 will be funded from the Shoreline Community Fund.  
There are sufficient available funds in the Shoreline Community to fund the 
recommended appropriations. 
 
ALTERNATIVES 
 
1. Do not accept the recommendation to amend the contract with David J. Powers 

and do not do additional transportation analysis for the North Bayshore Precise 
Plan. 

 
2. Provide other direction. 
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PUBLIC NOTICING 
 
Posting of the agenda and notice of the meeting was also announced via social media.   
 
 
Prepared by: 
 
Martin Alkire 
Principal Planner 

 Approved by: 
 
Randal Tsuda 
Community Development Director 
 
Audrey Seymour Ramberg 
Assistant City Manager 
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Attachment: 1. Proposed Scope of Work—David J. Powers 


