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RECOMMENDATION 
 
1. Appropriate and transfer $70,000 into Dana Street Reconstruction, Project 13-28, 

from the Storm Drain Construction Fund.  (Five votes required) 
 
2. Approve plans and specifications for Dana Street Reconstruction, Project 13-28, 

and authorize staff to advertise the project for bids. 
 
3. Authorize the City Manager to award the construction contract to the lowest 

responsible bidder if the low bid is within the project budget including a 10 
percent construction contingency. 

 
BACKGROUND 
 
The Dana Street Reconstruction Project includes installation of curb, gutter, sidewalk, 
storm drains, and pavement reconstruction on Dana Street between Pettis Avenue and 
Mariposa Park.  This short street segment was constructed without sidewalks, curb and 
gutter, or storm drainage.  Water ponds along the street during the rainy season due to 
improper sloping, and the street does not have an adequate storm drainage system (see 
Exhibit A). 
 
The drainage system at the intersection of Dana Street and Pettis Avenue consists of a 
“cross-culvert” system with open half-sections of corrugated pipe installed flush with 
the top of the curbs and covered with asphalt to convey stormwater across the 
intersection.  Bicycles and autos occasionally drive into the open section of pipe, so 
these cross-culverts are generally replaced with traditional storm drain inlets as part of 
street reconstruction projects.  The project includes replacement of the cross-culverts. 
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Exhibit A—Project Site 
 
ANALYSIS 
 
Plans and specifications are complete and the Engineer’s Estimate for construction is 
$275,000, approximately $70,000 over the construction budget.  This amount is 
necessary to cover the unanticipated cost of the additional stormwater system not 
included in the original scope of work.  The original scope of work anticipated surface 
draining the street using the new gutters.  However, after further design, it has been 
determined that due to existing elevations of adjacent properties and the final street 
grades, an underground storm drainage system is required for proper management of 
stormwater.  Staff recommends supplementing the project budget with $70,000 from the 
Storm Drain Construction Fund to cover the budget shortfall.  
 
Plans and specifications are on file in the Public Works Department.  If the 
recommended actions are approved, construction is scheduled to begin in March 2015 
and be complete by summer 2015. 
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In accordance with the requirements of the California Environmental Quality Act 
(CEQA), this project has been determined to be categorically exempt because the project 
consists of street reconstruction and does not expand the use beyond the existing 
conditions. 
 
FISCAL IMPACT 
 
Dana Street Reconstruction, Project 13-28, is funded with Construction/Conveyance 
Tax ($169,000) and Gas Tax ($205,000) for a total funding of $374,000.  Based on the 
current design, an additional $70,000 is needed to fully fund the construction and 
associated design, inspection, project management, and administration costs. 
 
The project budget breakdown is as follows: 
 

Construction 
 Roadway Improvements $220,000 
 Storm Drainage Improvements 63,000 
 Construction Contingency   28,000 
  Subtotal Construction  311,000 
 
Design and Inspection Cost 
 Design Services 40,000 
 Project Management 32,000 
 Construction Inspection and Testing 25,000 
 Miscellaneous     9,000 
  Subtotal Design and Inspection Cost  106,000 
 
City Administration @ 6.5%    27,000 
 
TOTAL ESTIMATED COST  444,000 
Current Project Budget  (374,000) 
 
Shortfall   ($  70,000) 

 
Funding is proposed to be added to this project from the Storm Drain Construction 
Fund which, as of October 31, 2014, had a balance of $500,000.  At the Council meeting 
on December 2, 2014, Council approved allocating $325,000 to the Park Drive Trash 
Capture Device Project, leaving a balance of $175,000 in the Storm Drain Construction 
Fund. 
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ALTERNATIVES 
 
Alternatives to the staff recommendations include: 
 
1. Authorize staff to bid the project and return to Council for approval of additional 

funding based on actual bid costs. 
 
2 Defer construction. 
 
3. Provide other direction. 
 
PUBLIC NOTICING 
 
Agenda posting.  Staff has communicated with the affected property owners on 
development of the plans. 
 
 
Prepared by: Approved by: 
 
Rey S. Rodriguez Michael A. Fuller 
Senior Project Manager Public Works Director 
 
Lisa Au Daniel H. Rich 
Principal Civil Engineer City Manager 
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