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Title & Description 
Lead Dept. & 
(Cooperating 

Depts.) 
Key Milestones 

Date  
(per milestone) 

( ) notes new date 

Current Status/ 
Notes 

Goal: Retain and Improve Green Space and Canopy 

Continuing Projects 
1. Update the Urban 

Forestry Management 
Plan to assess the size, 
composition, condition, 
and needs of the urban 
forest and develop a 
plan for its 
improvement. 

CSD  Develop elements to be included in RFP.  August 2013 Completed. 

 Receive input from the Urban Forestry 
Board. 

 October 2013 Completed. 

 Develop/issue RFP.  November 2013 Completed. 

 Award contract.  January 2014 Completed. 

 Develop and issue community survey.  July 2014 Issued on July 1, 
2014. 

 Community outreach meetings.  
 

 April 2014 
(July 2014) 

Held on July 23, 
2014. 

 Present draft Plan to Parks and Recreation 
Commission/Urban Forestry Board and 
Environmental Planning Commission.  

 June 2014 
(December 2014) 

PRC/UFB 
reviewed on 
October 22 and 
EPC on Dec 3, 
2014. 

 Draft Plan to City Council in Study 
Session. 

 April 2014 

 (April 2015) 

 

 Present final Plan to Council for adoption  July 2014  

 (June 2015) 

 

     

2. Establish guidelines for 
tree preservation and 
planting in development 
projects with particular 
emphasis on canopy and 
habitat preservation. 

CSD (CDD)  Research other cities; guidelines.  July 2013 Completed. 

 Develop elements to be included in RFP.  August 2013 Completed. 

 Receive input from Urban Forestry Board.  October 2013 Completed. 

 Develop/issue RFP.  November 2013 Completed. 

 Develop and issue community survey.  July 2014 Issued on July 1, 
2014. 
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(Incorporated within the 
scope of the Urban 
Forestry Management 
Plan – Goal #1). 

 Community outreach meetings  April 2014 
       (July 2014) 

Held on July 23, 
2014. 

 Present draft plan to Parks and Recreation 
Commission/Urban Forestry Board 
Urban Forestry Board and Environmental 
Planning Commission 

 June 2014 
(December 2014) 

PRC/UFB 
reviewed on 
October 22 and 
EPC on Dec 3, 
2014. 

 Present draft plan to Council in Study 
Session 

 July 2014 

 (April 2015) 

 

 Present final plan to Council for adoption.  October 2014 
      (June 2015) 
 

 

     

3. Review the Park Land 
Dedication Ordinance as 
it relates to open space 
requirements in 
development projects. 

CSD/CDD 
(CAO) 

 Research other cities’ guidelines.  December 2013 
      (July 2014) 

Timeline was 
adjusted in order to 
coordinate work 
with the cities of 
Santa Clara and 
Sunnyvale who are 
currently working 
on a survey. 

 Develop open space requirement options.  May 2014 
 (October  2014) 

Completed 

 Review options with the PRC.  December 2014 Completed 

 Review options with the EPC  May 2014 
   (March 2015) 

 



FISCAL YEAR 2014-15 COUNCIL MAJOR GOALS WORK PLANS 
MID-YEAR UPDATE 

 

\\mtnview\data\CityShare\City Manager\Major Goal- Accomplishments updates and workplans\FY 15 Major Goal Work Plan\Final_FY 14-15 Council 

Goals Work Plan—FOR JAN 2015 UPDATES.docx Page 3 of 26 

Title & Description 
Lead Dept. & 
(Cooperating 

Depts.) 
Key Milestones 

Date  
(per milestone) 

( ) notes new date 

Current Status/ 
Notes 

 Study Session with City Council.  September 2014 
(April/May 2015) 

Depending on 
direction provided 
by Council, may 
need to hire a 
consultant to 
provide fee impact 
study. 

 Update the Park Land Dedication 
Ordinance. 

 December 2014 
(June 2015) 

 
 
 

Completion date 
depends on extent 
of input from 
Commissions and 
Council. 

New FY 2014-15 Projects - Retain and Improve Green Space and Canopy  
4. Look for opportunities 

to add garden space to 
existing open space. 

CSD  Identify potential sites for garden space.  August 2014  

 Community outreach and meetings with 
stakeholders. 

 September - 
November 2014 

 

 Present recommendations to the PRC.  February 2015 
 (March 2015) 

 

 Present recommendations to the City 
Council. 

 March 2015  
 (June 2015) 

 

 

5. Assess opportunities to 
add off-leash dog parks 
to existing open space. 

CSD  Implement off-leash dog pilot program.  June 2014 Began on June 23, 
2014. 

 Monitor dog program.  June 2014 – June 
2015 

One year program 
review. 

 On-line survey.  April 2015  

 Present results of the 1-year pilot program 
to the PRC. 

 May 2015  
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 Present results of the 1-year pilot program 
to the City Council. 

 June 2015  

6. Partnering with 
Mountain View Trees, 
offer tree walks and 
other information 
related to enhancing 
trees in Mountain View. 

Library 
(CSD) 

 Create a Mountain View Trees resource 
area in the Library. 

 July 2014 Completed 

●   Host fall Tree Walk. ● September 2014 Completed  

●   Host winter Tree Walk. ● Winter 2015 Completed 

●   Present tree care program. ● March 2015  

●   Present Library program in conjunction 
with Arbor Day 

 
 
 
 

● Spring 2015 
 

 

Goal:  Improve Bicycle and Pedestrian Mobility 

Continuing Projects 
7. Design Permanente 

Creek Trail crossings at 
Charleston Road and 
Amphitheatre Parkway 
(CIP 14-38). 

PWD  Execute Consultant Contract.  September 2013 
(December 2013) 

Completed. 

 65% Design Submittal.  Spring 2014 Permanente Creek 
Trail crossing at 
Amphitheater 
Parkway is 
proceeding with 
design. Work on 
Charleston Road is 
on hold pending 
preliminary review 
of alternative plan. 
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 Approve Plans and Specification/Bid 
Authorization for Amphitheater. 

 Fall 2014 Working on 
drainage and flood 
wall issues with 
SCVWD. 

 Begin Construction.  April 2015  

 Finish Construction.  Summer 2015  

     

8. Modify Castro Street 
between El Camino Real 
and Miramonte Avenue 
(CIP 14-36). 

PWD  Receive VERBS Grant Award.  Summer 2013 Completed. 

 Start Design.  Fall 2013 Completed. 

 65% Design Submittal.  December  2013 
 (March 2014) 

Completed. 

 Submitted Field Review of PES to 
Caltrans. 

 December 2014 Completed. 

 Approve Plans and Specifications/Bid 
Authorization. 

 Spring 2015 
(Early 2015) 

 

 Begin Construction.  Summer 201 
 (Summer 2015) 

State officials have 
indicated that E76 
grant funding will 
not be available 
until Summer 2015, 
postponing 
construction until 
that time.   
 

 Finish Construction.  Fall 2014  
      (Fall 2015) 
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9. Implement the Safe 
Routes to School 
Education Program. 

PWD  Conduct bike rodeos at all schools (2 rodeos 
at each school per school year). 

 September 
2014 and 
ongoing 
through school 
year  

Ongoing. 

 Present parent workshops at all schools (2 
workshops at each school per school year). 

 September 
2014 and 
ongoing 
through school 
year 

Ongoing. 

 Conduct student surveys at all schools (2 
surveys at each school per school year). 

 September  
2014 and 
ongoing 
through school 
year 

Ongoing. 

 Maintain travel logs.  Ongoing Ongoing. 

 Complete school route maps.  December 2013 
 

Route maps were 
completed in 
February, 2014. A 
second $500,000 
VERBS grant was 
awarded to the 
City to extend the 
current program 
until August 2017. 

     

10. Update the Bicycle 
Transportation Plan. 

PWD  B/PAC input into RFP.  October 2013 Completed. 

 Council approval of consultant contract.  February 2014 Completed. 
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 Existing conditions analysis.  September 2014 
(December 2014) 

Completed. 

 Draft goals, policies, and 
recommendations. 

 December 2014 
(February 2015) 

Currently 
underway. 

 Council Study Session.  January/ 
February  2015 
(March 2015) 

 

 Release Draft Bike Plan.  May 2015  

 Council – Draft Bike Plan.  June 2015  

 Public, B/PAC – Draft Final Bike Plan.  September   
2015 

 

 Begin CEQA public review process.  October 2015  

 Final Bike Plan – Council action.  January 2016  

     

11. Complete Shoreline 
Transit Corridor 
Feasibility Study. 

PWD  Issue Request for Proposals (RFP).  July 2013 Completed. 
 

 Award contract.  September 2013 Completed. 

 Data collection and documentation of 
existing roadway, bike and pedestrian 
conditions; initial community outreach. 

 December 2013 
(February 2014) 

Completed. 

 Develop transit demand and conceptual 
operating plan for transit and shuttle 
service; coordinate planning with 
employers and VTA. 

 December 2013 
(March 2014) 

Completed. 

 Identify conceptual corridor alternatives 
that address transit and bikes, including 
new bridge over Highway 101 and Transit 
Center improvements. 

 January 2014    
(May 2014) 

Completed. 
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 Public and B/PAC input.  Spring 2014 Completed. 

 Evaluate alternatives in draft report; 
additional community outreach. 

 Spring 2014 Completed. 

 Council Study Session.  June 2014 Completed. 

 Develop preferred alternative, including 
costs, phasing, and potential funding 
sources; community review of 
recommendations. 

 Summer/Fall 
2014 

Completed. 

 Review preferred alternative with City 
Council. 

 November 
2014 

Completed. 

 Prepare final report.  December 2014 
       (January 2015) 

Final report being 
finalized. 
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12. Study options to 
improve the bicycle and 
pedestrian environment 
along California Street, 
Escuela Avenue and 
Shoreline Boulevard 
(CIP 14-41).* 

PWD  RFP/Selection Consultant.  December 2013 
(Spring 2014) 

In June 2014 
Council added 
Shoreline 
Boulevard from 
ECR to Montecito 
Avenue to the 
scope of work. 

 Develop Public Outreach Process.  Spring 2014 Completed. 

 Public Outreach.  Fall 2014 / 
Winter 2015 

Public outreach 
conducted from 
September – 
October 2014 

  Generate Alternative.  Winter 2015 Underway 

 B/PAC, CTC Input. •February/March

/ April   2015 

 

 City Council  Study Session Input  •  June 2015   

 Refine Alternatives •  Summer 2015  

  City Council Consideration of Final Study •  December  2015  

     

13. Resurface segments of 
Rengstorff Avenue, Old 
Middlefield Way, and 
Charleston Road, and 
install new bike lanes 
on Charleston Road 
(CIP 14-37). 

PWD  Confirm OBAG Grant Award.  Summer 2013  Completed 

 Start Design.  Fall 2013 Completed 

 65% Design Submittal.  December 2013 
(Summer 2014) 

Completed 

 Approve Plans and Specification/Bid 
Authorization. 

 Spring 2014 

(Spring 2015) 

Underway 
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 Begin Construction.  Summer 2014 
(Summer 2015) 

 

 Finish Construction.   Fall 2014 
(Fall 2015) 

 

     

14. Design and install 
sidewalk improvements 
along Central 
Expressway, from 
Gemini Avenue to 
Moffett Boulevard (CIP 
11-44). 

PWD  65% Design Submittal.  July 2013 Completed. 
 

 Approve Plans and Specifications/Bid 
Authorization. 

  October 2013 
February 2014 

Completed. 

 Start Construction.   January 2014 
(June 2014) 

Completed. 

 Finish Construction.   April 2014 
(December 2014) 

Completed. 
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Notes 

15. Design pedestrian 
access improvements at 
the NASA Ames 
Bayshore Light Rail 
Station (CIP 14-39). 

PWD  Finalize Feasibility Study. November 2013 
December 2014 

On December 3, 
2013, Council 
directed staff to 
explore relocating 
this station and 
consider other 
options for use of 
TOD funds in lieu 
of access 
improvements 
under highway.  
Staff met with 
VTA, who is 
considering 
consolidating or 
relocating stations.  
City is awaiting 
VTA findings. 

 

16. Install new bicycle racks 
in downtown (CIP 14-
45). 

PWD  Field observation, data collection.   May – August 
2013  

Completed. 

 Downtown Committee review/input   September 2013 Completed. 

 B/PAC review/input   November 2013 Completed. 

 Release bid documents through 
purchasing. 

 February 2014 
      (May 2014) 

Completed. 

 Start Installation.  April 2014 
(September 
2014) 

Completed. 
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 Finish Installation.  May 2014 
      (October 2014) 

 

Completed. 

     

17. Install pedestrian safety 
improvements at three 
South Shoreline 
Boulevard crosswalks 
(CIP 14-53). 

PWD  Finalize scope of work.  October 2013 Completed.  

 65% Design Submittal.  December 2013 Completed. 

 Approve Plans and Specifications/Bid 
Authorization. 

 March 2014 Completed. 

 Start Construction.  May 2014  
( 2015)  

In Construction. 

 Finish Construction.  December 2014  
(April 2015)  

 

     

18. As time and resources 
permit, consider other 
bicycle and pedestrian 
mobility improvements 
that are low-cost and 
easily implementable 
(CIP 14-40). 

PWD  Review/analyze options.  TBD Staff is reviewing 
and prioritizing 
options for 
expenditure of 
these funds.   

     

19. Assist in the creation of 
a Transportation 
Management 
Association to primarily 
serve the Shoreline 

CMO (CDD, 
PWD) 

 Initial drafting of Bylaws and 
Management Plan by TMG Partners. 

 Summer 2013 Completed. 

 Host kickoff meeting of Founding 
Members Hosted by City. 
 

 July 17, 2013 Completed. 
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Current Status/ 
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Community and East 
Whisman area. 

 Update Memo to Council.  October 2013 
    (February 2014) 

Council discussed 
at February 11 
meeting. Will 
return for a 
decision on joining 
as part of the 
budget process. 

 TMA Operational.  2014 
 

Four companies 
filed articles of 
incorporation to 
form a TMA in 
October 2013.  
Shuttle began 
operations in 
January 2015. 

New FY 2014-15 Projects - Improve Bicycle and Pedestrian Mobility 

20. Initiate a bike lane pilot 
project. 

PWD  Develop and prioritize a list of 
alternatives. 

 September 2014 Completed. 

 Review alternatives with B/PAC.  October 2014 Completed. 

 Come up with another new alternative.  February 2015  

 Develop cost estimates.  November 
2014 

Completed 

 Council approve plans and specifications.  March 2015  
(April 2015) 

 

 Bidding.  April 2015  
(May 2015) 

 

 Begin Construction.  June 2015  

 Complete construction.  July 2015  
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Notes 

 

21. Study greater access to 
bulk transit passes for 
residents. 

PWD  Contact VTA and Caltrain regarding 
transit pass options available for residents. 

 January 2015 Completed. 

 Prepare report to City Council.  March 2015  

 

22. Study a City-wide 
community shuttle 

PWD  Complete MOU with Google to offer a 
pilot community shuttle 

 July 2014 Completed. 

 Post draft route and shuttle stop locations  July 2014 Completed. 

 Conduct community workshop to 
introduce pilot shuttle program 

 August 2014 Completed. Held 
on August 12. 

 Council authorization for City Manager to 
enter into the MOU and execute an 
agreement with Google to provide a free 
community shuttle program 

 September 
2014 

Completed. 

 Finalize shuttle services agreement with 
Google 

 October 2014 Completed. 

 Start shuttle service  January 2015 Completed. Service 
began on January 
5, 2015. 

 



FISCAL YEAR 2014-15 COUNCIL MAJOR GOALS WORK PLANS 
MID-YEAR UPDATE 

 

\\mtnview\data\CityShare\City Manager\Major Goal- Accomplishments updates and workplans\FY 15 Major Goal Work Plan\Final_FY 14-15 Council 

Goals Work Plan—FOR JAN 2015 UPDATES.docx Page 15 of 26 

Title & Description 
Lead Dept. & 
(Cooperating 

Depts.) 
Key Milestones 

Date  
(per milestone) 

( ) notes new date 
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23. Feasibility study of 
Caltrain Corridor. 

PWD  Hold initial discussion with Caltrain 
regarding adding pedestrian and bicycle 
facilities along the corridor. 

 February 2015 Completed. 
Input also received 
from the Santa 
Clara County 
Roads and Airports 
Department which 
also owns/controls 
property where the 
proposed 
trail/path facilities 
would be located. 



FISCAL YEAR 2014-15 COUNCIL MAJOR GOALS WORK PLANS 
MID-YEAR UPDATE 

 

\\mtnview\data\CityShare\City Manager\Major Goal- Accomplishments updates and workplans\FY 15 Major Goal Work Plan\Final_FY 14-15 Council 

Goals Work Plan—FOR JAN 2015 UPDATES.docx Page 16 of 26 

Title & Description 
Lead Dept. & 
(Cooperating 

Depts.) 
Key Milestones 

Date  
(per milestone) 

( ) notes new date 
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Notes 

 Based on discussions with Caltrain and 
County, develop a work plan (and budget 
request) for pursuing potential pedestrian 
and bicycle facility improvements. 

 

 February 2015  A memorandum 
outlining the 
concerns raised by 
Caltrain and 
County regarding 
the location of such 
facilities in the 
Corridor is 
currently being 
drafted/reviewed 
and will be 
submitted to the 
City Manager 
shortly. Staff’s 
recommendation is 
to pursue alternate 
east/west corridor 
options as part of 
the Bicycle 
Transportation 
Plan Update 
currently 
underway. 

 

24. Implement “Library 
Bike Stop” grant, 
including a bike fix –it 

Library  Install Bike Fix-It Station.  April 2014 Completed. 

 Host Bike Fest to encourage biking and 
promote bike safety. 

 July 12, 2014 Completed. 
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service station and 
bicycle-focused 
programming 
throughout the year.  

 Host regular bike programs and activities.  Bi-monthly Aug –Bike Clinic & 
Pedal Power 
Exhibit  
Sep – Bike Clinic 
Oct – 
Library2Library 
Bike Tour, Bike 
Clinic 
Nov – Bike Clinic, 
Bike Craft 
Dec – Bike Clinic, 
Bike Craft 

 Participate in Bike to Work Day.  May 2015  

 

25. Partner with Safe Moves 
programs to provide 
bicycle events and 
information.  

Library  Present bike safety program for parents.  June 26, 2014 Completed. 

 Summer Reading Awards bike rodeo.  August 6, 2014 Not completed.  
Safe Moves was 
unable to 
participate in any 
of our Summer 
programs due to 
lack of staffing. 

 Other programs will be explored based on 
Safe Moves staffing. 

 

 Ongoing. 
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( ) notes new date 

Current Status/ 
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Use Technology to Enhance Customer Service, Efficiency, and Advance the Mission of the 
Organization 

Continuing Projects 
26. Upgrade the Recreation 

registration and 
reservation system. 

IT (CSD)  Data base review/develop specs.  July 2013 
(December 2013) 

Completed. 

 Receive quote.  August 2013 
(January 2014) 

Completed. 

 Approval to upgrade current system with 
ActiveNet. 

 

 September 2013 
(June 2014) 

Project delayed 
due to changes in 
CLASS software 
support. Staff has 
met with provider 
to change program 
to ActiveNet, a 
cloud-based 
system, used by 
several local 
agencies. 

 Set up/installation.  November 2013 
    (February 2015)  

 

 

 Data conversion/testing.  January 2014 

 (April/May 2015) 

 

 Soft launch with 4 modules   February 2014 
(June 2015) 
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Notes 

   Full implementation and launch of final 
module  

 September 2015  

     

27. Study and implement 
downtown parking 
technology 
improvements. 

CDD  Develop scope for feasibility study.  September   
   (October 2013) 

Completed. 

 Obtain input from Downtown Committee.  November 
2013 

Completed. 

 Complete draft feasibility study.     February 2014 Completed.  

 Review with Downtown Committee.     March 2014 
   (February 2014) 

Completed. 

 Council Study Session.  April 2014 Completed. 

 Final feasibility study.  June 2014 Completed. 
Council approved 
on May 20, 2014. 

 Issue RFP for way-finding signage.  September 2014 
(January 2015) 

 

 Develop a website application for online 
permit sales. 

  October 2014 
 (January 2015) 

Completed. 

 Develop a work plan to utilize vehicle-
detection parking technology for parking 
enforcement efforts. 

 December 2014 
(June 2015) 

 

 

28. Implement a predictive 
policing software tool. 

PD  Finalize agreement with vendor.  July 2013 Completed. 

 Complete procurement process.  August 2013 Completed. 

 Create interface with RMS data.  September 2013  
 

Completed in 
December, 2013. 

 Training and Implementation.  October 2013 J 
 (January 2015) 

Completed. 
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New FY 2014-15 Projects - Use Technology to Enhance Customer Service, Efficiency, and 
Advance the Mission of the Organization 

29. Implement wireless 
printing at the Library. 

IT 
(Library) 

 Create test environment for SPOT.  December 2014 System installed, 
30-day pilot 
starting in January 
2015.  

 Test:  30 day trial period.  Extend as 
needed. 

 January 2015 

 Collect feedback, modify as needed.  January 2015 

 Purchase SPOT and needed hardware.  February 2015 

 Implement final product and test.  March 2015 

 Release to public  April 2015 

 

30. Procure and install 
“Wayfinder” digital 
directional signage at 
City Hall. 

City Clerk 
(IT) 

 Collect requirements from City Clerk’s and 
City Manager’s Offices. 

 August 2014 Completed 

 Select vendor for signage.  September 2014 
(February 2014) 

Will only purchase 
system for lobby, 
not garage area. 

 Install wiring conduits from lobby sign to 
storage area to host PC 

 February 2015  

 Install and configure system.  October 2014 
(February 2015) 

 

 Train Staff in system operation, go-live.   November 
2014  
(March 2015) 

 

 

31. Implement Customer 
Satisfaction Survey to 
gather input on current 
and future services. 

 

Library 
(IT) 

 Distribute Library customer satisfaction 
survey to collect current feedback and 
compare with results from 2 years ago. 

 Fall 2014 Survey closed 
December 28.  807 
responses received.  
In process of 
compiling results. 
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32. Explore potential 
technology upgrades in 
the Council Chambers.  

City Clerk 
(IT) 

 Identify and interview stakeholders for 
system requirements. 

 October 2014 Completed 

 Discuss project with  CXC.  November 
2014 

Completed 

 Develop and issue RFQ.  December 2014 
      (February 2015) 

 

 Issue RFP to qualified RFQ vendors.  February 2015  

 Award the contract.  May 2015  

 Contract negotiation.  June 2015  

 Purchase and installation of system.  July 2015  

 Training of Staff, development of training 
materials for Council and end users. 

  August 2015  

 Go live with system.  September 2015  

 

33. Develop a project to 
implement a City-wide 
work order management 
system, including 
modules to support 
Urban Forestry, Fleet 
Services, storm Sewer, 
and Water operations. 

IT (PWD, 
CDD, 
CSD) 

 Issue RFP to qualified RFQ vendors.  September 
2014 

Completed 

 Award the contract.   November 
2014  
(March 2015) 

 

 Contract negotiation.  November 2014 
(April  2015) 

 

 Start project implementation.  January 2015 
(May 2015) 

 

 Finish (go live) first phase of the project.   June 2015 
 (September 
2015) 

 

 All divisions live with the system.   January 2016 
(February 2016) 
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 Interface to IFAS.   June 2016 
(July 2016) 

 

 

34. Commence 
implementation of an 
upgrade to the City’s 
Financial System (IFAS) 
to ONESolution. 

FASD (IT)  Contract negotiation.  July 2014 
(November 2014) 

Completed. 

 Review project implementation schedule.   August 2014 
       (December 2014/ 
       January 2015) 

Completed 

 Review test server setup.  October 2014   
      (January 2015) 

Completed 

 Business process re-engineering.   October 2014 
(January - 
March 2015) 

 

 Module setup and testing.  May 2015  
(April  -
November 2015) 

 

 User training.  October 2015  

 Go live.   January 2015 
(November/ 
December 2015) 

 

 

35. Implementation of an 
online time-reporting 
and scheduling.  

FASD (IT)  Contract negotiation.   September 
2014 (October 
2014 

Completed 

 Review project implementation schedule 
for time card-on line and Advanced 
Scheduling 

 July 2014 
    (December 2014/ 

January 2015) 

Completed 

 Configure test server & samples cases.  August 2014 
     (December 2014) 

Completed 
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 Time card setup and testing.   August –
November 2014 
(January - April 
2015) 

 

 Department Advanced Scheduling testing 
(PD & Library). 

 March 2014 - 
June 2015 

 

 User training.   October 2014  
(April 2015) 

 

 Department Advanced Scheduling 
training (PD & Library).  

 April - June 
2015 

 

 Time card on-line and Advance 
Scheduling go live. 

 November 2014  
(July 2015) 

 

 

36. Implement an 
enterprise-wide 
electronic signature 
application. 

IT (FASD, 
HR, PD) 

 Identify stakeholders, collect requirements 
for application. 

 September 
2014 

No RFP required. 

 Purchase and implement.  December 2014 Completed 

 Draft workflow design for pilot  January-May 
2015 

In progress. 

 Implement Pilot   June 2015  

 Citywide, go live.  January 2015 
(December 2015) 
  

 

 

37. Integrate the “Open 
Town Hall” application 
into City’s new website 
and work to raise 
awareness of the 

IT (CMO)  Work with vendor and CMO to design 
process for adding and maintaining topics. 

 August 2014 Completed 

 Update website to support application.  August 2014 Completed 

 Go live with application on website.  August 2014 Completed. 
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product and encourage 
community input. 
 
 

 Post questions as appropriate.  Ongoing Used for minimum 
wage and 
affordable housing 
fee topics. 

 

38. Launch a community-
driven Code-for-
America enlisting local 
users to identify and 
develop applications for 
use by our citizens. 

IT  Meet with HRC to discuss project goals.   August 2014 
(November 2014) 

 

Completed 

 Brief CXC and provide feedback received 
from the HRC.  

 

  September 2014 
(November 2014) 

Completed 

 Work with Code-for-America to define 
processes, participation rules for 
community users. 

 

   September 
2014 (October 
2014) 

Attended several 
Code for America 
events, including 
annual conference.   
 
May not be a fit for 
the City.  
 
Evaluating 
alternatives. 

 Review program with Procurement and 
CAO to ensure process is OK. 
 

 October 2014 
(February 2015) 

 

 Launch first project with Code-for-
America or App Challenge 
 

 November 2014 
(April  2015) 
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 Release first project to community.  February 2015 
(June 2015) 

 
 
 
 

Council Initiated Goals 
39. Draft a Minimum Wage 

Ordinance for review 
and consideration. 

CMO & 
CAO 

 Research on minimum wage ordinances in 
the Bay Area. 

 June – 
August  

Completed. 

 Open City Hall Survey.  Mid- August Completed. 

 Community Meeting.  September Completed. 

 Draft ordinance and alternatives presented 
to Council. 

 October Completed. 

   Return to Council with a regional update   March 2015  

 

40. Condo Conversion 
Ordinance amendment.  

CAO & 
CDD 

 Scope required changes to Condo 
Conversion Ordinance and other affected 
ordinances 

 January 2015 Completed. 

 Present initial recommendations to 
Council 

 March 2015 
(May 2015) 
 

 

 Draft ordinance presented to EPC if 
necessary 

 May  2015 
(June 2015) 

 

 Draft ordinance presented to Council  June 2015 
      (September 2015) 
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*Feasibility Study for 
safer bike lanes from El 
Camino Real to Wright 
Avenue. 

PWD *Study will be incorporated in Project #12 – 
California street project. 

*Now combined in 
project #12.  

Study will be 
incorporated in 
project #12 – 
California street 
project. 

 

 


