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1730 N. First Street, Suite 600, San Jose, CA  95112 | 408.467.9100 

BIKE PATH IMPROVEMENTS

# DESCRIPTION UNITS QUANTITY UNIT COST EXTENSION

( $ ) ( $ )

1 Signage EA 2 400.00 800.00

2 Silva Cells CF 7200 18.00 122,400.00

3 Silva Cells Inlet Control Structure EA 1 7,000.00 7,000.00

4 Chase Drain w/ Accesible Grate Cover EA 2 500.00 1,000.00

5 U-Channel (overland release) LF 300 20.00 6,000.00

6 6" Storm Drain LF 83 50.00 4,150.00

7 Area Drain EA 2 1,000.00 2,000.00

8 Wheel Stops EA 2 500.00 1,000.00

9 Deepend Curb at Parking SF 80 50.00 4,000.00

10 Wheel Stops EA 5 500.00 2,500.00

11 Access Restriction Bollards EA 2 500.00 1,000.00

12 3.0 Inches A.C. SF 2400 3.30 7,920.00

13 7" Aggregate Base SF 2400 4.24 10,176.00

169,946.00

CONSTRUCTION COST $169,946.00

TOTAL LANDSCAPING $0.00

(Manual Input, Obtain number from Landscape Architect)

COST W/O BIKE PATH IMPROVEMENTS

# DESCRIPTION UNITS QUANTITY UNIT COST EXTENSION

( $ ) ( $ )

1 Bioretention SF 2100 8.00 16,800.00

16,800.00

CONSTRUCTION COST $16,800.00

TOTAL LANDSCAPING $0.00

(Manual Input, Obtain number from Landscape Architect)

$153,146.00*ADDITIONAL CONSTRUCTION COST

*Additional Construction Cost is for Bike Path Improvements

TOTAL CONSTRUCTION COST $16,800.00 

BIKE PATH IMPROVEMENTS

TOTAL CONSTRUCTION COST $169,946.00 

CONSTRUCTION COST ESTIMATE 



 

 

April 28, 2017 

 

 

Eric Hansen 

SummerHill Apartment Communities 

777 S. California Avenue 

Palo Alto, CA 94304 

 

Re: 2700 W El Camino Real Cost Estimate 

 

Dear Eric: 

 

Deacon has not yet executed a construction contract with SummerHill 

Apartment Communities for the 2700 W El Camino Real project.  However, 

from our previous and current budgeting exercises for this project as well as our 

own experience with this construction type in the city of Mountain View we have 

estimated the increased costs due to relocating the dog park from an at grade 

location to the fifth-floor roof deck. 

 

The actual determined added costs breakdown as follows:  

 

 

 

 

 

 

 

 

 

In our opinion this cost estimate is in line with historical costs and appropriate 

for a roof deck occurring over a residential wood structure. 

 

Please let me know if you have any questions. 

 

Sincerely, 

 

 

 

Joe Peterson 

Preconstruction Manager 

Turf Flooring System And Pavers Increase 56,000$       

Structural Doors 6,400$         

Carpentry/Structural Framing 23,250$       

Plumbing And Electrical 17,850$       

Metal Fabrication And Glass in Lieu of Metal and Wood 33,600$       

Removed Fencing & Decomposed Granite (17,400)$      

Design, Engineering And Construction Management N/A

Total Increase 119,700$      




