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TITLE: Citywide Trash Capture, Phase II, 
Project 22-40—Construction Contract 

 
RECOMMENDATION 
 
Authorize the City Manager or designee to award a construction contract for Citywide Trash 
Capture, Phase II, Project 22‑40, to K.J. Woods Construction, Inc. (California Entity No.  1834949) 
for $618,520. 
 
BACKGROUND 
 
The City is a member of the Santa Clara Valley Urban Runoff Pollution Prevention Program 
(SCVURPPP), which is an association of 13 cities and towns in the County of Santa Clara, and the 
Santa Clara Valley Water District.  These entities share a common National Pollutant Discharge 
Elimination System (NPDES) municipal stormwater permit, commonly referred to as the 
Municipal Regional Permit (MRP), from the San Francisco Regional Water Quality Control Board 
(Water Board), which regulates stormwater discharge into South San Francisco Bay.  Under the 
previous permit iteration (MRP 2.0), the City achieved the required 80% stormwater trash 
reduction through various methods, including installation of large trash capture units in strategic 
areas, street sweeping, storm drain inlet cleaning, and outreach programs.  However, the 
updated permit (MRP 3.0) has eliminated some of these trash reduction method credits and 
mandates a 100% trash reduction benchmark by June 30, 2025, to be achieved by some of the 
former reduction methods as well as new processes and analyses. 
 
In fall 2023, staff consulted with SCVURPP for technical assistance to meet the MRP 3.0 
requirements.  SCVURPP indicated that full compliance would likely require a Citywide 
implementation of full trash capture infrastructure.  Public Works staff, in collaboration with the 
Fire and Environmental Protection Division, determined that demonstrating active progress 
toward compliance is crucial to remain in regulatory compliance.  The first step was developing 
a comprehensive trash load reduction action plan to identify optimal locations for small and/or 
large full trash capture (FTC) systems in the City. 
 
Subsequently, the City hired EOA, Inc., an environmental consultant, to develop an action plan 
to comply with the 100% trash reduction requirement.  EOA has since provided the City with a 
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draft implementation plan, which includes various scenarios to achieve 100% trash reduction in 
the storm drain system.  Initially, staff intended to present this plan and discuss the potential 
alternatives with the Water Board as an interim step towards a full solution, which would have 
allowed more time for further evaluation and implementation. 
 
However, during a January 2025 interagency meeting, the Water Board emphasized the risk of 
cease-and-desist orders for agencies failing to meet the 100% trash load reduction benchmark 
by June 30, 2025.  As a result, the City could no longer spend time to conduct detailed analysis 
of alternatives.  Instead, staff selected to install 207 full trash capture devices in existing storm 
drain inlets to meet the requirements most efficiently and expeditiously. 
 
ANALYSIS 
 
Staff evaluated several types of state-approved full trash capture (FTC) devices, including 
connector pipe screens and basket-type filters.  After extensive research of FTC devices and a 
review of devices through visits with neighboring agencies, staff selected the Revel 
Environmental Manufacturing (REM) Triton Top Hat (Top Hat) as the preferred solution.  The REM 
devices are certified by the Water Board for full trash capture compliance. 
 
The City has already installed over 20 REM Top Hat full trash capture devices.  Staff determined 
that the REM device offers superior maintainability and operational reliability.  Standardizing the 
use of this device also reduces training needs, inventory requirements, and long-term 
maintenance costs.  Due to the approaching June 30, 2025 compliance deadline under MRP 3.0 
and the potential for regulatory action by the Water Board, staff pursued a sole brand 
procurement strategy.   
 
Staff prepared plans and specifications for the installation of REM full trash capture devices in 
207 catch basins Citywide, shown on the location map in Attachment 1.  The Engineer’s Estimate 
was under $250,000, and staff advertised the purchase and installation of the REM FTC devices 
for construction bids on March 31, 2025. 
 
Bid Results 
 
On April 10, 2025, the City received a single bid from K.J. Woods Construction, Inc., in an amount 
of $488,520.  The Engineer’s Estimate was $225,000, which was based on the manufacturer’s 
unit pricing and typical installation assumptions.  The $263,520 difference in the base bid is 
attributed to higher-than-anticipated installation and incidental costs.  The project was 
advertised with one add-alternate for traffic control.  The price received for the bid alternate is 
$100,000, which exceeded the estimate by $82,000.  The higher price may reflect the contractor’s 
assessment for more extensive measures than anticipated. 
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While the bid amount is substantially higher than estimated, rebidding the project may not result 
in additional bids or lower pricing.  Given the uncertainties associated with rebidding, time 
constraints, and the need to maintain progress toward compliance with the Water Board’s 
June 30, 2025 deadline, staff recommends awarding the contract including the add-alternate to 
provide the needed traffic control measures for safe installations on City streets.  The 
recommended contract award is $618,520, which includes a $30,000 construction contingency 
to address any unforeseen conditions during construction.   
 
Upon Council approval, staff will immediately work with the contractor for a timely contract 
execution and issue a notice-to-proceed.  In accordance with MRP 3.0 requirements, staff will 
also submit to the Water Board a revised Trash Load Reduction Plan, including a copy of the 
executed construction contract and an installation schedule demonstrating timely progress 
toward compliance. 
 
FISCAL IMPACT 
 
Citywide Trash Capture, Phase II, Project 22-40, is currently funded with $1,130,000 from the 
Wastewater Fund, which is sufficient for the recommended contract of $618,520.  No additional 
appropriation is being requested at this time. 
 
LEVINE ACT 
 
California Government Code Section 84308 (also known as the Levine Act) prohibits city officials 
from participating in any proceeding involving a “license, permit, or other entitlement for use” if 
the official has received a campaign contribution exceeding $500 from a party, participant, or 
agent of a party or participant within the last 12 months.  The Levine Act is intended to prevent 
financial influence on decisions that affect specific, identifiable persons or participants.  For more 
information see the Fair Political Practices Commission website:  www.fppc.ca.gov/learn/pay-to-
play-limits-and-prohibitions.html 
  
Please see below for information about whether the recommended action for this agenda item 
is subject to or exempt from the Levine Act.   
 
EXEMPT FROM THE LEVINE ACT 
☒ Competitively bid contract 
  

https://www.fppc.ca.gov/learn/pay-to-play-limits-and-prohibitions.html
https://www.fppc.ca.gov/learn/pay-to-play-limits-and-prohibitions.html
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ALTERNATIVES 
 
1. Reject the bid and direct staff to rebid the project. 
 
2. Provide other direction. 
 
PUBLIC NOTICING—Agenda posting.  
 
 
Prepared by: 
 
Salman Husaini 
Associate Civil Engineer 
 
Reviewed by: 
 
Tina Tseng 
Principal Civil Engineer/Engineering and  
    Environmental Compliance 
 
Lisa Au 
Assistant Public Works Director  

 Approved by: 
 
Jennifer Ng 
Public Works Director 
 
Audrey Seymour Ramberg 
Assistant City Manager 
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Attachment: 1. Proposed Full Trash Capture Device Location Map 
 


