



DATE: June 30, 2020

CATEGORY: Consent

DEPT.: Public Works

TITLE: **Citywide Bridge Repairs, Project 19-40 – Accept Construction**

RECOMMENDATION

Accept Citywide Bridge Repairs, Project 19-40, and authorize the final contract payment.

BACKGROUND

On April 30, 2019, the City Council approved plans and specifications for Citywide Bridge Repairs, Project 19-40, and authorized award of the construction contract if the low bid was within the project budget. The construction contract was awarded to C2R Engineering, Inc., of Mountain View, at the low bid price of \$67,700, which included an \$8,000 construction contingency. The project included concrete, steel, timber, and general repairs for specific bridges and culvert structures within the City of Mountain View (Attachment 1).

ANALYSIS

The final construction cost is \$67,700, which is equal to the construction contract amount of \$67,700 and included one change order in the amount of \$8,000. The change order covered additional repairs, including replacing decorative stones, sealing joint cracks, and replacing boards on additional bridges within the City. All work has been completed in accordance with the plans and specifications.

“Acceptance” of a construction contract is a legal event recognized by State law when the City verifies the contractor has satisfactorily completed a public project. Once accepted, the work on the public project is complete and other actions occur such as final payment to the contractor and the release of bonds obtained by the contractor that ensure completion of the project. Following acceptance, the City becomes responsible for the maintenance of the public project.

FISCAL IMPACT

Citywide Bridge Repairs, Project 19-40, is funded with \$230,000 from the Capital Improvement Program Reserve Fund.

The total project expenditure, including project administration, construction and inspection, and other costs, is estimated to be \$100,048. The remaining funds in Project 19-40 will be used to fund additional maintenance repairs on other City-owned bridges and culverts.

ALTERNATIVES

Determine that the improvements have not been completed in conformance with City standards and decline to accept the improvements until they are completed to the satisfaction of the City Council.

PUBLIC NOTICING – Agenda posting.

Prepared by:

Marichrisse Gabon
Assistant Civil Engineer

Reviewed by:

Ashraf Shah
Principal Civil Engineer, Construction

Edward Arango
Assistant Public Works Director/
City Engineer

Approved by:

Dawn S. Cameron
Public Works Director

Audrey Seymour Ramberg
Assistant City Manager/
Chief Operating Officer

Attachment: 1. Project 19-40 List of Bridges

MG/5/CAM/921-06-30-20CR/200355

cc: APWD – Arango, PCE – Shah, PCE – Au, SWPI, ACE – Gabon, SMA – Goedicke,
PA – Li, SMA – Doan, AFASD, File 19-40