



DATE: March 20, 2018

CATEGORY: Consent

DEPT.: Public Works

TITLE: **Water Main to Serve 750 Moffett Boulevard, Project 15-21 (previously 14-21) – Accept Construction**

RECOMMENDATION

Accept Water Main to Serve 750 Moffett Boulevard, Project 15-21 (previously 14-21), and authorize the final contract payment.

BACKGROUND

On June 21, 2016, the City Council approved plans and specifications for Water Main to Serve 750 Moffett Boulevard, Project 14-21, and authorized award of the construction contract if the low bid was within the project budget. On April 18, 2017, staff returned to Council to amend the construction funding to be awarded from the Annual Water Main Replacement Project 15-21. The contract was awarded to Stoloski & Gonzalez, Inc., of Half Moon Bay, California, at the low bid price of \$498,225, including a \$60,000 construction contingency. The project installed 195 lineal feet of 12" water main and a fire hydrant.

ANALYSIS

The final construction cost of \$428,407 is within the construction contract amount of \$498,225 and included a final item adjustment change order resulting in contract savings of \$9,818. All work has been completed in accordance with the plans and specifications.

FISCAL IMPACT

The total project expenditures, including project management, construction inspection, and other costs, are estimated to be \$528,000. Once the construction contract is closed, remaining funds will remain in Annual Water Main Replacement, Project 15-21, for use on other water main projects.

ALTERNATIVES

Determine that the improvements have not been completed in conformance with City standards and decline to accept the improvements until they are completed to the satisfaction of the Council.

PUBLIC NOTICING – Agenda posting.

Prepared by:

Marina Chekmareva
Associate Civil Engineer

Reviewed by:

Rodrigo Macaraeg
Principal Civil Engineer

Approved by:

Michael A. Fuller
Public Works Director

Audrey Seymour Ramberg
Assistant City Manager

TS/4/CAM
943-03-20-18CR-E-1

cc: APWD – Solomon, PCE – Macaraeg, PCE – Au, ACE – Chekmareva, AA –
Goedicke; AAI – Doan, PA – Li; AE – Bumanglag, cmvgis@mountainview.gov, F/c
(14-21)