



**DATE:** April 23, 2019

**CATEGORY:** Consent

**DEPT.:** Public Works

**TITLE:** **2016-17 Street Resurfacing and Slurry Seal Program, Project 17-01 – Accept Construction**

### **RECOMMENDATION**

Accept 2016-17 Street Resurfacing and Slurry Seal Program, Project 17-01, and authorize the final contract payment.

### **BACKGROUND**

On May 23, 2017, the City Council authorized the award of the construction contract for 2016-17 Street Resurfacing and Slurry Seal Program, Project 17-01, and authorized the award of the construction contract if the low bid was within the project budget. The contract was awarded to O’Grady Paving, Inc., of Mountain View, California, at the low bid price of \$1,305,680, which included \$100,000 construction contingency. The project removed 2,900 tons of failing pavement; resurfaced 467,746 square feet with slurry seal and 18,717 square feet with 1.5” thick asphalt pavement; installed six ADA curb ramps; installed raised crosswalks with a rectangular rapid flashing beacon system on Cuesta Drive at Fordham Way; and restriped Cuesta Drive with green bike lanes.

### **ANALYSIS**

The final construction cost of \$1,278,860 is within the construction budget of \$1,305,680, which included four change orders and a final item adjustment change order totaling \$73,180. All work has been completed in accordance with the plans and specifications.

### **FISCAL IMPACT**

2016-17 Street Resurfacing and Slurry Seal Program, Project 17-01, is funded with \$1,216,000 from the Construction Conveyance Tax Fund and \$585,000 from the Gas Tax Fund for total funding of \$1,801,000.

The total project expenditure is estimated to be \$1,701,000. Remaining funds will be returned to the Construction/Conveyance Tax Fund when the project is closed.

**ALTERNATIVE**

Determine that the improvements have not been completed in conformance with City standards and decline to accept the improvements until they are completed to the satisfaction of the Council.

**PUBLIC NOTICING** – Agenda posting.

Prepared by:

Rodrigo Z. Macaraeg  
Principal Civil Engineer

Approved by:

Michael A. Fuller  
Public Works Director

Audrey Seymour Ramberg  
Assistant City Manager/  
Chief Operating Officer

RZM/TS/3/CAM  
919-04-23-19CR  
190116

cc: APWD – Solomon, PCE – Macaraeg, PCE – Au, CTE, SPWI, AE – Safi, SMA – Goedicke, PCE – Arango, AE – Tran, AAI – Doan, PA – Li, PCE – Arango, AE – Tran, AAI – Doan, PA – Li, [cmvgis@mountainview.gov](mailto:cmvgis@mountainview.gov), File 17-01