

LIBRARY SPACE MODIFICATIONS, PROJECT 18-60

SUMMARY OF CONTRACT CHANGE ORDERS

Work Description	Cost
Architectural Revisions	\$ 43,276.47
Structural Revisions	14,251.40
Mechanical Revisions	18,258.15
Electrical Revisions	78,605.95
Additional Work	91,627.94
TOTAL COST	\$246,019.91