



**DATE:** February 23, 2016

**CATEGORY:** Consent

**DEPT.:** Public Works

**TITLE:** **Tennis Court Resurfacing and Pathway Reconstruction at Cooper, Sylvan, and Whisman, Project 14-27 – Accept Construction**

### **RECOMMENDATION**

Accept Tennis Court Resurfacing and Pathway Reconstruction at Cooper, Sylvan, and Whisman, Project 14-27, and authorize the final contract payment.

### **BACKGROUND**

On April 14, 2015, the City Council authorized the award of the construction contract for the Tennis Court Resurfacing and Pathway Reconstruction at Cooper, Sylvan, and Whisman, Project 14-27. The contract was awarded to First Service Productions, Inc., of Danville, California, at the low bid price of \$101,751, which included an \$11,700 construction contingency. The project surface-sealed and installed new playing lines on the tennis courts, resealed asphalt pathways, and replaced 2,690 square feet of asphalt pathway with concrete.

### **ANALYSIS**

The final construction cost of \$91,401 is within the construction budget of \$101,751 and included one change order for installation of youth court lines. All work has been completed in accordance with the plans and specifications.

### **FISCAL IMPACT**

Tennis Court Resurfacing and Pathway Reconstruction at Cooper, Sylvan, and Whisman, Project 14-27, is funded with \$222,000 from the Construction/Conveyance Tax Fund. The total project expenditure is estimated to be approximately \$160,000. Any funds remaining will be returned to the Construction/Conveyance Tax Fund once the project is closed.

**ALTERNATIVE**

Determine that the improvements have not been completed in conformance with City standards and decline to accept the improvements until they are completed to the satisfaction of the Council.

**PUBLIC NOTICING** – Agenda posting.

Prepared by:

Glenn Wong  
Junior Engineer

Reviewed by:

Rodrigo Z. Macaraeg  
Principal Civil Engineer

Approved by:

Michael A. Fuller  
Public Works Director

Daniel H. Rich  
City Manager

GW-RZM/TS/7/CAM  
919-02-23-16CR-E-4

cc: APWD – Solomon, PCE – Macaraeg, PCE – Au, SPM – Rodriguez, SPWI, JE – Wong,  
SC/T, AE – Patel, AAI – Grimm