

## AMENDMENT No. 3 FEE SCHEDULE

Mountain View Community Center								
	PRE- SCHEMATIC DESIGN	SCHEMATIC DESIGN	DESIGN DEVELOP.	CONST. DOCUMENTS	PERMIT & BIDDING	CONSTRUCT. ADMIN.	Add'l Services & Reimbursables	TOTAL
<b>Original Total Contract:</b>	<b>\$ 16,000</b>	<b>\$ 214,000</b>	<b>\$ 310,000</b>	<b>\$ 306,230</b>	<b>\$ 22,000</b>	<b>\$ 107,000</b>	<b>\$ 165,000</b>	<b>\$ 1,140,230</b>
<b><i>Contract Amendment and Restatement No. 1 Adjustments</i></b>	\$ -	\$ -	\$ -	\$ 333,599	\$ 15,400	\$ 113,868	\$ (129,812) <sup>1</sup>	\$ 333,055
<b><i>Amendment No. 2</i></b>	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 200,000 <sup>2</sup>	\$ 200,000
<b><i>Amendment No. 3</i></b>	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 100,000 <sup>3</sup>	\$ 100,000
<b><i>Revised Contract Totals:</i></b>	<b>\$ 16,000</b>	<b>\$ 214,000</b>	<b>\$ 310,000</b>	<b>\$ 639,829</b>	<b>\$ 37,400</b>	<b>\$ 220,868</b>	<b>\$ 335,188</b>	<b>\$ 1,773,285</b>

1. Additional Services & Reimbursables is comprised of \$20,188 in previously approved Additional Services and \$15,000 in Reimbursables.
2. Amendment No. 2 increases Additional Services by \$200,000, Reimbursables & Previously approved additional services remain the same.
3. Amendment No. 3 increases Additional Services by \$100,000, Reimbursables & Previously approved additional services remain the same.