



DATE: December 8, 2015

CATEGORY: Consent

DEPT.: Public Works

TITLE: **Dana Street Reconstruction,
Project 13-28 – Accept Construction**

RECOMMENDATION

Accept Dana Street Reconstruction, Project 13-28, and authorize the final contract payment.

BACKGROUND

On December 9, 2014, the City Council authorized the award of the construction contract for Dana Street Reconstruction, Project 13-28, to Granite Rock Company of San Jose, California, at the low bid price of \$293,435, which included a \$20,000 construction contingency. The project reconstructed Dana Street between Pettis Avenue and Mariposa Park with new pavement, curb, gutter, sidewalk, ADA curb ramps, and storm drains.

ANALYSIS

The final construction cost of \$273,184 is within the construction budget of \$293,435 and included three change orders for concrete and drainage work revisions and a final item adjustment change order resulting in contract savings of \$252. All work has been completed in accordance with the plans and specifications.

FISCAL IMPACT

Dana Street Reconstruction, Project 13-28, is funded with \$169,000 from the Construction/Conveyance Tax Fund, \$205,000 from the Gas Tax Fund, and \$70,000 from the Storm Drain Construction Fund, for total funding of \$444,000. The total project expenditure is estimated to be \$424,000. The Storm Drain funds were used for storm drain purposes. Therefore, any funds remaining will be returned proportionately to the Gas Tax and Construction/Conveyance Tax Funds when the project is closed.

ALTERNATIVES

Determine that the improvements have not been completed in conformance with City standards and decline to accept the improvements until they are completed to the satisfaction of the Council.

PUBLIC NOTICING – Agenda posting.

Prepared by:

Tasnuva Safi
Assistant Engineer

Reviewed by:

Rodrigo Macaraeg
Principal Civil Engineer

Approved by:

Michael A. Fuller
Public Works Director

Daniel H. Rich
City Manager

TS-RZM/TS/3/CAM
919-12-08-15CR-E-2

cc: APWD – Solomon, PCE – Au, PCE – Macaraeg, SPM – Rodriguez, SPWI, SC/T,
AE – Safi, AE – Patel, AAIL – Grimm, F/c