

Active CIP Park Projects

Attachment 3

Project Title (CIP #)	Project Scope	Status	Anticipated Construction Timeline	Comments
All-Inclusive Playground (18-36)	Magical Bridge designed playground for children of all abilities.	Construction	Begin: Summer 2023 Complete: Fall 2024	Combined with Rengstorff Park Maintenance and Tennis Building, Project 21-48
Rengstorff Park - Aquatics Center Replacement, Design & Construction (18-38)	New Aquatics center building, new all-electric recreational and lap pools and site amenities	Construction	Begin: April 2022 Complete: Spring 2024	
Fayette Park (20-48)	Mini Park with open turf area, play structure, picnic tables and plaza entry	Complete	Begin: November 2022 Complete: Fall 2023	
Shoreline Play Structure Replacement (20-55)	Replacement boat themed play structure at Shoreline Park	Design	Begin: Summer 2024 Complete: Fall 2024	
Biennial Tennis Court Resurfacing (21-26)	Tennis Court surface repairs to multiple sites	Design	Begin: Spring 2024 Complete: Fall 2024	
Sand Volleyball Court at Sylvan Park (21-46)	New sand volleyball court	Complete	Begin: March 2023 Complete: March 2024	
Sylvan Park Trellis Replacement (21-47)	Replace trellis	Complete	Begin March 2023 Complete: March 2024	

Active CIP Park Projects

Attachment 3

Project Title (CIP #)	Project Scope	Status	Anticipated Construction Timeline	Comments
Rengstorff Park Maintenance and Tennis Buildings Replacement (21-48)	Replace maintenance building and restrooms at two locations in Rengstorff Park	Construction	Begin: Summer 2023 Complete: Fall 2024	Combined with All-Inclusive Playground.
Cuesta Park Fitness Court (21-57)	New park fitness equipment	Construction	Begin: Spring 2024 Complete: Summer 2024	
Evelyn Park (21-60)	New Mini-park	Design	Begin: Summer 2024 Complete: Winter 2025	
Villa-Chiquita Park (21-61)	New Mini-park	Design	Begin: Summer 2024 Complete: Winter 2025	
Pickleball Court, Study, Design, and Construction (23-36)	Study and design of park sites to add 4 to 12 pickle ball courts	In Study Phase	TBD	
San Rafael Avenue Park, Design and Construction (24-36)	New 1.58- acre park.	Design (site demo). Pending staff resources (Park).	Site demo of 917 San Rafael: Summer 2024 Park: TBD	Park design to start in Summer 2024.
Shoreline Lake Cove and Hill Landscaping (24-37)	Landscape the dirt area between the pathway and lake shore on the north side of the boathouse at Shoreline Lane with native plants along the cove and grass and tall shrubs on kayak hill.	Pending staff resources.	TBD	