

**POLICE/FIRE ADMINISTRATION BUILDING REFURBISHMENTS,
PROJECT 12-28**

SUMMARY OF CONTRACT CHANGE ORDERS

Work Description	Cost
Site Improvement Revisions	\$ 8,286
Architectural Revisions	\$ 16,077
Electrical Revisions	\$ 21,431
Plumbing Revisions	\$ 3,491
HVAC/Mechanical Revisions	\$ 5,078
Audio/Visual Revisions	\$ 8,967
TOTAL	\$ 63,330