



DATE: August 9, 2016

CATEGORY: Consent

DEPT.: Public Works

TITLE: **Doane and Drew Avenues
Reconstruction, Projects 14-29 and
15-27 – Accept Construction**

RECOMMENDATION

Accept Doane and Drew Avenues Reconstruction, Projects 14-29 and 15-27, and authorize the final contract payment.

BACKGROUND

On June 23, 2015, the City Council authorized the award of the construction contract for Doane and Drew Avenues Reconstruction, Projects 14-29 and 15-27. The contract was awarded to Interstate Grading and Paving, Inc., of San Francisco, California, at the low bid price of \$776,940, which included an \$80,000 construction contingency. The project placed 1,723 tons of hot mix asphalt and replaced 6,820 square feet of sidewalk, 2,276 square feet of driveway, four curb ramps, and 2,359 lineal feet of curb and gutter.

ANALYSIS

The final construction cost of \$656,146 is within the construction budget of \$776,940 and included four change orders for grading and paving revisions and sewer lateral repair, and a final item adjustment change order resulting in contract savings of \$40,794. All work has been completed in accordance with the plans and specifications.

FISCAL IMPACT

Doane and Drew Avenues Reconstruction, Projects 14-29 and 15-27, are funded as shown below:

	Construction/ Conveyance Tax	Gas Tax	Vehicle Registration Fee Measure B	Total
Project 14-29 (Doane Avenue)	\$55,000	\$132,000	\$420,000	\$607,000
Project 15-27 (Drew Avenue)	\$56,000	\$124,000	\$439,000	\$619,000
TOTAL	\$111,000	\$256,000	\$859,000	\$1,226,000

The total project expenditure is estimated to be \$1,204,000. Any funds remaining will be returned to the appropriate various funding sources once the project is closed.

ALTERNATIVE

Determine that the improvements have not been completed in conformance with City standards and decline to accept the improvements until they are completed to the satisfaction of the Council.

PUBLIC NOTICING – Agenda posting.

Prepared by:

Tasnuva Safi
Assistant Engineer

Reviewed by:

Rodrigo Z. Macaraeg
Principal Civil Engineer

Approved by:

Michael A. Fuller
Public Works Director

Daniel H. Rich
City Manager

TS/TS/3/CAM
922-08-09-16CR-E

cc: APWD – Solomon, PCE – Macaraeg, PCE – Au, SCE – Chang, SPWI – Tam, JE –
Wong, AE – Safi, SA – Buchanan, AE – Patel, AAIL – Grimm, F/c,
CMVGIS@mountainview.gov