

DATE: June 27, 2017

CATEGORY: Consent

DEPT.: Public Works

TITLE: 2014-15 Annual Water Main

Replacement, Project 15-21

(Crittenden Water Main) - Accept

Construction

RECOMMENDATION

Accept 2014-15 Water Main Replacements, Project 15-21 (Crittenden Water Main), and authorize the final contract payment.

BACKGROUND

On June 22, 2016, the City Council authorized the award of the construction contract for 2014-15 Annual Water Main Replacements, Project 15-21, to replace an 8" water main that traverses through the Crittenden Middle School campus between Rock Street and Middlefield Road. The contract was awarded to Daleo, Inc., of Gilroy, California, at the low bid price of \$320,867, including a \$60,000 construction contingency. The project installed a total of 1,050 lineal feet of water main, and a 4" water service.

ANALYSIS

The final construction cost of \$280,421 is within the construction contract amount of \$320,867 and included one change order for changes to the 4" water service, and a final item adjustment change order totaling \$19,553.40. All work has been completed in accordance with the plans and specifications.

FISCAL IMPACT

The 2014-15 Annual Water Main Replacement, Project 15-21, is funded with \$2,165,000 from the Water Fund of which \$912,000 was allocated for this project. The total project expenditure is approximately \$411,000.

ALTERNATIVES

Determine that the improvements have not been completed in conformance with City standards and decline to accept the improvements until they are completed to the satisfaction of the Council.

<u>PUBLIC NOTICING</u> – Agenda posting.

Prepared by: Approved by:

Neli Avramova Michael A. Fuller Assistant Engineer Public Works Director

Reviewed by:

Audrey Seymour Ramberg
Assistant City Manager

Rajni Sukhwani Senior Civil Engineer

NA/TS/7/CAM 943-06-27-17CR-E

cc: PCE – Macaraeg, PCE – Au, SCE – Sukhwani, AE – Avramova, AAII – Goedicke, SMA – Maitland, cmvgis@mountainview.gov, File