PERFORMING ARTS COMMITTEE WORK PLAN Fiscal Year 2018-19

	Title and Description	Key Milestones	Date (per milestone)	Current Status/Notes			
Ongoing Work Items							
1.	Establish nonprofit foundation in support of MVCPA.	Identify/recruit appropriate steering committee members.		Subcommittee formed and review of this project began late 2016, currently moving forward.			
2.	Continue to develop High School One-Act Festival (with area high schools and other interested organizations).	 Select participants. Implement plan for 2018-19 festival. Evaluate and revise plans for the following year. 	Fall 2018 Dec. 2018 — Feb. 2019 Spring 2019	2016 festival was post- poned to Feb. 2017 and format revised in coopera- tion with Foothill College facility. Planning under way for February 2018 festival			
3.	Develop one or two additional outreach events.						
4.	Develop partnerships with other committees/commissions.	Work with HRC on ongoing collaborative efforts.					
Fiscal Year 2018-19 Work Items							
1.	Implement SecondStage Home Company Program.	Monitor and review implementation of SecondStage Home Company Program.	All year as necessary	Initial application review in summer 2017. Additional applications to be reviewed as are received.			

	Title and Description	Key Milestones	Date (per milestone)	Current Status/Notes
2.	Participate in or present National Arts and Humanities Month events.		October 2018	
3.	Present/promote an additional fundraising event (such as the Bay Area Elite 2015 event).	Develop fundraising event along with an existing PAC event.		
4.	Home Company annual review presentations.		August — TWSV September — PYT	

The PAC meets on the third Wednesday of each month at 6:15 p.m. in the Atrium Conference Room.

2018-19 meeting dates are:

August 15; September 19; October 17; November 21; January 16; February 20; March 20; April 17; May 15; and June 19.