

DATE: June 19, 2018

CATEGORY: Consent

DEPT.: Public Works

TITLE: 2017-18 Citywide Bridge Repairs,

Project 18-49 – Accept Construction

RECOMMENDATION

Accept 2017-18 Citywide Bridge Repair, Project 18-49, and authorize the final contract payment.

BACKGROUND

On December 5, 2017, the City Council authorized the award of the construction contract for 2017-18 Citywide Bridge Repairs, Project 18-49. The contract was awarded to T.P.A. Construction of Rocklin, California, at the low bid price of \$122,570, which included a \$15,000 construction contingency. The project applied sealant on the Diericx Drive, Amphitheatre Parkway, and Shoreline maintenance road bridge deck surfaces.

ANALYSIS

The final construction cost of \$107,570 is within the construction contract of \$122,570. No change orders were issued during the project. All work has been completed in accordance with the plans and specifications.

FISCAL IMPACT

2017-18 Citywide Bridge Repairs, Project 18-49, is funded with \$350,000 from the Construction/Conveyance Tax Fund. The project is being completed in two phases. The first phase, which is the subject of the recommended action, is work remaining from the 2016 biennial bridge inspection cycle that was not completed due to lack of funding. The remaining project funds will be used for repairs identified in the 2018 bridge inspections (Phase II), which are currently in the design process.

ALTERNATIVES

Determine that the improvements have not been completed in conformance with City standards and decline to accept the improvements until they are completed to the satisfaction of the Council.

PUBLIC NOTICING – Agenda posting.

Prepared by: Approved by:

Tasnuva Safi Michael A. Fuller Associate Engineer Public Works Director

Reviewed by: Audrey Seymour Ramberg
Assistant City Manager

Rodrigo Z. Macaraeg Principal Civil Engineer

TS/TS/2/CAM 943-06-19-18CR-E-8

cc: APWD—Solomon, PCE—Macaraeg, PCE—Au, SPM—Rodriguez, SPWI, AE—Safi, SAA—Goedicke, PA—Li, AAI—Doan, cmvgis@mountainview.gov, F/c