



## Legislation Text

---

**File #:** 200323, **Version:** 1

---

**Shoreline Park Irrigation Replacement, Project 16-31-Amend Construction Contract Contingency**  
Approve additional construction contingency in the amount of \$50,000 and amend the construction contract with WABO Landscape and Construction, Incorporated, for Shoreline Park Irrigation Replacement, Project 16-31.