



## Legislation Text

---

**File #:** 14-390, **Version:** 1

---

**2012-13 Water and Sewer Main Replacement, Projects 13-21 and 13-22-Amend Design Professional Services Agreement and Amend Project Budget**

1. Authorize the City Manager to amend the professional services agreement with NV5 for the 2012-13 Water and Sewer Main Replacement, Projects 13-21 and 13-22, increasing compensation by \$36,000, for a total not-to-exceed amount of \$256,000.
2. Amend the construction contract with K.J. Woods Construction, Inc., to add \$200,000 to the construction contingency for a total contract amount of \$2,588,000.