

City of Mountain View

Legislation Text

File #: 190124, Version: 1

Authorize the City Manager to amend the professional services agreement with Dahlin Group, Inc., for the Rengstorff Park Community Center Design, Project 15-43, with funding from Rengstorff Park Community Center Construction, Project 17-32, to provide additional services and increase compensation by \$100,000 for a total contract amount not to exceed \$1,773,285.