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August 8, 2017 
 
Martin Alkire, Principal Planner 
Community Development Department 
City of Mountain View 
500 Castro Street  
Mountain View, CA  94039-7540 
 
Re:   Scope Amendment Request #7, Transportation, Meetings, Final EIR and Precise Plan 

North Bayshore Precise Plan, Subsequent EIR 
 
Dear Martin --  
 
Attached please find scope amendment request #7 to our approved contract to prepare an 
Environmental Impact Report (EIR) for the North Bayshore Precise Plan project 
 
This scope amendment addresses work by David J. Powers & Associates, Fehr & Peers, 
Transportation Consultants, Raimi + Associates and Todd Groundwater to complete work on the 
North Bayshore Precise Plan project, as requested by the City, which cannot be addressed under the 
existing contract.  
 
If this request is acceptable to you, the attached scope of work can serve as an attachment to our 
existing agreement.   
 
We look forward to continuing to work with you on this project.  Please let me know if you have any 
questions about this scope amendment or need any additional information   
 
 

Sincerely, 
 

 
Judy Shanley 
President 
 

 
Job #11-086, Phase 3 
 
Attachment A:  DJP&A Scope Amendment Request #7 
Attachment B:  Fehr & Peers Scope Amendment Requests (2) 
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Attachment A 
 
 

SCOPE AMENDMENT REQUEST #7 
NORTH BAYSHORE PRECISE PLAN EIR 

 
 
David J. Powers & Associates 

 
David J. Powers & Associates is requesting a budget amendment to address the additional 
public hearings, conference calls, coordination and scoping required to complete the North 
Bayshore Precise Plan project.  This scope request address work beyond what was anticipated 
in our original scope of work in 2015, and the budget amendment of October 2016.   
 
This budget amendment request covers all additional work necessary to complete the EIR, 
including: 
 

• Attendance at four additional public hearings/study sessions,  
• Completion of a revised summary report,  
• Participation in and hosting charges for conference calls,  
• Additional project scoping and coordination necessitated by the extension of the 

project schedule by five to six months, and 
• Printing and shipping expenses related to the Final EIR.   

 
If additional budget is remaining in our contract, DJP&A will prepare and print an Integrated 
Final EIR.   

 
Fehr & Peers, Transportation Consultants 
 

Below is a summary of the two additional transportation scope tasks for Fehr & Peers.  
Please refer to Attachment B for additional information on each task.   

 
 North Bayshore Precise Plan Transportation Analysis:  
 

• Summary of Options to Study and Implement Future Infrastructure in North Bayshore:  
A brief memo will describe up to three options of how the City could study and 
implement future infrastructure in North Bayshore.  Each option will be focused on the 
types of questions the study would address and how the studies would relate to each 
other.  An overall summary will be presented in outline or flow chart format.  These 
options will help staff develop North Bayshore Precise Plan policy language for the City 
Council to consider on the phasing of land development and future transportation 
improvements. 
 

• Team Coordination and Hearings:  This work will require coordination with the project 
team.  Fehr & Peers will participate in up to four conference calls and one staff person to 
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attend two public hearings.  Additional meetings or hearings can be accommodated on an 
as-needed basis, subject to scope and budget amendments. 

 
• Contingency:  The requested contingency will address items such as additional public 

hearings and coordination.  
 

Residential Trip Standard  
 

• Fehr & Peers will prepare a memorandum that documents the average residential 
driveway trip rates that were used in the North Bayshore Precise Plan Subsequent 
Environmental Impact Report (NBPP SEIR) for the scenario that involved 9,850 smaller 
residential units; rates will be documented for two parking ratios, one at 1.2 parking 
spaces per dwelling unit and the other at 0.6 spaces per unit.   
 
It is understood that individual residential developments proposed in the future may vary 
from the unit size and/or parking supply ratio assumptions used in the NBPP SEIR.  This 
memo will describe the information that a developer would need to present to City staff 
such that a comparison could be made between the trip generation estimated for an 
individual proposed project and the residential trip generation estimates used in the NBPP 
SEIR.  This work will require coordination with the project team.  Fehr & Peers will be 
available to attend one project meeting and up to two conference calls as a part of this 
scope. 
 

Raimi + Associates 
 

Raimi + Associates requests a budget amendment for the following tasks:   
 

• Attend Environmental Planning Commission (EPC) and City Council meetings in 
September 2017.  
 

• Prepare for the EPC and City Council meetings, reviewing staff reports and answering 
questions as necessary. 

 
• Complete other project coordination tasks as necessary. 

 
Todd Groundwater 

 
Todd Groundwater is requesting a minor scope amendment to revise the project water supply 
assessment to reflect new water supply information.   
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COST OF ADDITIONAL WORK 
 
Based on the scope amendment requests described above, the total additional cost of this request will 
be $48,810, as shown below.  

 
David J. Powers & Associates 

DJP&A Meetings 
(2 Principal mtgs @ $1350 each, 4 Proj. Mgr. mtgs @ $930 each)  $6,420 
DJP&A Coordination $5,350 
DJP&A Document Preparation $2,930 
Expenses (Copying, Printing, Shipping, Mileage) $2,000 
 
  Total DJP&A: $16,700 

 
Subconsultants* 

Fehr & Peers, North Bayshore Precise Plan Transportation Analysis  
4 conference calls @ $345 each & 2 hearings @ $1782 each $4,945 
Memo, Coordination & Contingency** $16,675 
Residential Trip Generation Memorandum $8,510 
 
Raimi + Associates, Precise Plan and Meetings $4,600 
 
Todd Groundwater, Water Supply Assessment $1,380 
 
  Total Subconsultants: $36,110 
 
 Total Scope Amendment Request: $52,810 
 
  Existing Contract: $1,400,000 
 
  Amended Contract: $1,452,810 
 

* Per our existing agreement, all subconsultant and expense costs include a 15% administrative fee. 
** Additional conference calls and/or hearing attendance would be funded via the contingency. 

  
This scope amendment #7 includes the same conditions and assumptions outlined in our existing 
May 2013 contract with the City, as amended.  All costs will be charged on a time and materials 
basis commensurate with work completed and in accordance with the fee schedule of our contract.  
In the event we can complete this work for less than the total budget, you will only be billed for time 
spent and work completed. 
 
The additional cost for this work assumes that no other issues arise that would require any additional 
technical analysis or documentation.  In the event that additional documentation or technical analysis 
is required, we could complete that work on a time and materials basis, upon your written 
authorization.   


