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February 9, 2015

Mr. Scott Plambaeck

City of Mountain View

Community Development Department
500 Castro Street

Mountain View, CA 94039

Re: Development Agreement for 575 Middlefield Road
Dear Scott:

speak vision On behalf of Symantec, the Owner of 575 Middlefield Road, we offer this letter proposing an
amendment to the Development Agreement for Transit-Oriented Development at 575
Middlefield Road. The original Development Agreement was entered into as of April 8, 2010
(“Effective Date"”) by and between CITY OF MOUNTAINVIEW, a California Charter City and
municipal corporation (“City), and EMBP 455 L.L.C., a California limited liability company
(“Owner™).

At the time of this Development Agreement, Verisign was the owner of this property. The new
property owner as its successor is Symantec.

The Development Agreement provided entitlements for the project five (5) years after the
Effective Date of the agreement, to April 8, 2015 with a possible extension of eight (8) years to
April 8, 2018 if the following occurs:

1. Owner or its successors have dedicated an easement by parcel map or by separate
instrument for the Class | bike trail;

2. Owner or its successors have improvement plans approved by the Public Works Director
and enter into an improvement agreement with City to assure installation of these trail
improvements by the fourth anniversary of the Effective Date of this Agreement; and

3. The trail is installed and accepted by City before the fifth anniversary of the Effective
Date hereof.

Symantec continues to grow its corporate headquarters presence in Mountain View and wishes
to proceed with the Project approvals as defined in the Development Agreement. Improvement
plans for the Class | Bike Trail have been submit to the Building Inspection Division and Public
Works Department and are currently under review.
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However, understanding Symantec'’s delay in the initial submission of improvements and the
limited time frame to complete the Class 1 Bike Trail and to be accepted by the City before the
fifth anniversary of the Effective Date, Symantec hereby requests the following Amendment:

Under 5.2 Term. “The Term of this Agreement shall...” we request language to
read...“automatically expire six (6) years after the Effective Date.”

Under 5.2 Term. a. “Notwithstanding the foregoing, the Term...” we request revised
language to read...“(2) Owner or its successors have improvement plans approved by
the Public Works Director and enter into an improvement agreement with City to assure
installation of these trail improvements by September 1, 2015; and (3) the trail is
installed and accepted by City before the sixth anniversary of the Effective Date
hereof.”

Please accept this letter and Planning Application for amendment to the Development
Agreement in conjunction with Plan Check application Project No. 2015-0062 submitted
1/7/20165.

Sincerely,

Russ Nichols
RMW architecture & interiors

www.rmw.com



