

The View Teen Center, Rock Church Refurbishment, Project 12-36

SUMMARY OF CONTRACT CHANGE ORDERS

Work Description	Cost
Building Structure Improvement Revisions	\$ 57,644
Plumbing and Mechanical Revisions	\$ 5,478
Roofing Improvements Revisions	\$ 11,130
Architectural Revisions	\$ 6,818
Site Improvement Revisions	\$ 53,156
Electrical and Lighting Revisions	\$ 21,471
Landscape Improvement Revisions	\$ 20,113
Fire Safety and Communications Revisions	\$ 40,028
TOTAL COST	\$215,838